

February 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
		Online group meeti				

March 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
				Meeting session 1 documentation, 7 days		
		Requirements gathering (very simple version), 4 days				
22	23	24	25	26	27	28
Meeting session 1 documentation, 7 days						
						Project Exercise one
	Advanced Requirements gathering (Based on teacher's notes), 28 days					
29	30	31				
	Brainstorming documentation, 14 days					
Advanced Requirements gathering (Based on teacher's notes), 28 days						

April 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
	Brainstorming documentation, 14 days					
Advanced Requirements gathering (Based on teacher's notes), 28 days						
5	6	7	8	9	10	11
Brainstorming documentation, 14 days						
					Online group meeti	
Advanced Requirements gathering (Based on teacher's notes), 28 days						
12	13	14	15	16	17	18
Brainstorming documentation, Git Lab initialization, 3 days						
	Make Meeting Sess			Make Project standard, 7 days		
Advanced Requirements gathering (Based on teacher's notes), 28 days						
19	20	21	22	23	24	25
	Create Repository, 1	Connect local folder	Add members to the WBS, 2 days			Feasibility Analysis, 1
Make Project st Make team charter						
			Risk Analysis of the	Make Meeting Sess		
Advanced Requirements: Analyse previous project teacher's notes), 28 days						
26	27	28	29	30		
	Technical Analysis, 1					
	Organizational Analysis, 1					
	Economical analysis, 1					
Advanced Requirements gathering (Based on teacher's notes), 28 days						

Overflow Tasks

ID	Name	Start	Finish
21	Make a Gantt chart for the team	Fri 4/24/26	Wed 5/13/26
28	Informal benchmarking	Wed 4/22/26	Wed 4/22/26
29	Online group meeting session 3	Wed 4/22/26	Wed 4/22/26
25	Network diagram implementation	Fri 4/24/26	Wed 5/13/26
32	Project work-plan table (dates,progression percentage)	Wed 4/22/26	Wed 4/22/26
31	Outcome Analysis	Sat 4/25/26	Sat 4/25/26
37	Make project proposa	Wed 4/22/26	Wed 4/22/26
38	Make Project Documentation Skeleton	Wed 4/22/26	Wed 4/22/26
33	Use-case diagram making	Thu 4/30/26	Thu 4/30/26
34	Project Size and Effort Estimation (Use-case estimation, etc...)	Thu 4/30/26	Thu 4/30/26
35	Create Concept Map	Thu 4/30/26	Thu 4/30/26
36	CRC Cards	Thu 4/30/26	Thu 4/30/26

May 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Overflow Tasks

ID	Name	Start	Finish
21	Make a Gantt chart for the team	Fri 4/24/26	Wed 5/13/26
25	Network diagram implementation	Fri 4/24/26	Wed 5/13/26
26	Wed 4/29/26	Wed 5/13/26	Wed 5/13/26
27	Business process analysis	Wed 5/13/26	Wed 5/13/26
23	Make System request	Fri 5/29/26	Fri 5/29/26