

## Guide

Open

Complete

In progress

Incremental

## Project WBS

| Task Number | Task Name                                                   | Responsible      | Dependency | Status      |
|-------------|-------------------------------------------------------------|------------------|------------|-------------|
| 1           | Online group meeting session 1                              | Sajad            |            | Complete    |
| 2           | Meeting session 1 documentation                             | Team             | 1          | Complete    |
| 3           | Project Exercise one                                        | Team             | 2          | Complete    |
| 4           | System name determination                                   | Team             |            | Complete    |
| 5           | Requirements gathering (simple version)                     | Team             |            | Complete    |
| 6           | <b>Feasibility Analysis</b>                                 | — — —            | 7          | In progress |
| 6.1         | Technical Analysis                                          | Abolfazl         | 6          | In progress |
| 6.2         | Organizational Analysis                                     | Ali              | 6          | In progress |
| 6.3         | Economical analysis                                         | Hamed            | 6          | In progress |
| 7           | Brainstorming documentation                                 | Team             | 2          | Complete    |
| 8           | Make Project WBS                                            | Sajad            |            | Incremental |
| 9           | Git Lab initialization                                      | Sajad            | 4          | Complete    |
| 10          | Make Project standard                                       | Sajad            |            | Complete    |
| 11          | Make team charter                                           | Sajad            |            | Complete    |
| 12          | Requirements Gathering (Advanced; based on teacher's notes) | Abolfazl         | 5          | Incremental |
| 13          | Make a Gantt chart for the team                             | Abolfazl         |            | Incremental |
| 14          | Risk Analysis of the project                                | Team             |            | In progress |
| 15          | Make System request                                         | Hamed            | 3          | In progress |
| 16          | Analyse previous projects by students in a meeting          | Team             |            | Complete    |
| 17          | Network diagram and Gantt chart implementation              | Abolfazl         | 8          | Incremental |
| 18          | Problem analysis & Root cause analysis                      | Mohammad Hossein | 12         | In progress |
| 19          | Business process analysis                                   | Mohammad Hossein | 12         | In progress |
| 20          | Informal benchmarking                                       | Mohammad Hossein |            | In progress |

| Task Number | Task Name                                                                            | Responsible                            | Dependency           | Status      |
|-------------|--------------------------------------------------------------------------------------|----------------------------------------|----------------------|-------------|
| 21          | Make Meeting Session 2 docs                                                          | Sajad                                  |                      | Cancel      |
| 22          | Make Meeting session 3 docs                                                          | Sajad                                  |                      | Complete    |
| 23          | Outcome Analysis                                                                     | Abolfazl                               |                      | Complete    |
| 24          | Project work-plan table (dates, progression percentage)                              | Sajad                                  | 8                    | Incremental |
| 25          | Use-case diagram making                                                              | Team                                   | 12                   | Complete    |
| 26          | Project Size and Effort Estimation (Use-case estimation, etc...)                     | Sajad                                  | 12, 6.1              | In progress |
| 27          | Activity diagrams making                                                             | Team                                   | 25                   | Complete    |
| 28          | Write use-case descriptions                                                          | Team                                   | 25, 27               | Complete    |
| 29          | Create Concept Map                                                                   | Ali                                    | 12                   | Complete    |
| 30          | Task Moved -> 41.1                                                                   |                                        |                      |             |
| 31          | Learn required programming skills                                                    | Team                                   |                      | Incremental |
| 32          | Review WBS 25, 27; Review-01                                                         | Team                                   | 25, 27               | Complete    |
| 33          | Review WBS 18, 6 11; Review-02                                                       | Team                                   | 18, 6, 11            | Complete    |
| 34          | Review WBS 28; Review-03                                                             | Team                                   | 28                   | Complete    |
| 35          | Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions | Team                                   | 28, 25, 27           | Complete    |
| 36          | Emergency Meeting (S4) + Docs                                                        | Team                                   |                      | Complete    |
| 37          | Make Project's United Document Skeleton.                                             | Sajad                                  | All documents        | Complete    |
| 38          | UI implementation planning                                                           | Sajad                                  |                      | Complete    |
| 39          | Start of Front-End implementation                                                    | Team                                   | 25,27,28, 12         | Complete    |
| 40          | Fix & update functional models                                                       | Team                                   | 25,27,28             | Complete    |
| 41          | <b>Make Structural Models</b>                                                        | — — —                                  | 12, 25,27,28         | In progress |
| 41.1        | CRC Cards                                                                            | Abolfazl                               |                      | In progress |
| 41.2        | CRC V&V Meeting Session + determine classes & objects                                | Team                                   | 41.1                 | Complete    |
| 41.3        | Class Diagrams                                                                       | Hamed                                  | 41.1,41.2            | Complete    |
| 41.4        | Object Diagrams                                                                      | Abolfazl                               | 41.3                 | Complete    |
| 42          | Improve Frontend                                                                     | Abolfazl, Ali, Hamed, Mohammad Hossein | Frontend Fix.md file | Complete    |
| 43          | Initial System proposal writing                                                      | Sajad, Ali                             | 11,15,7              | Complete    |

| Task Number | Task Name                                       | Responsible             | Dependency                | Status      |
|-------------|-------------------------------------------------|-------------------------|---------------------------|-------------|
| 44          | Update Login Act diag based on new idea         | Sajad                   |                           | Complete    |
| 45          | Find an external host and implement the website | Sajad, Mohammad Hossein |                           | Complete    |
| 46          | Initial database design                         | Abolfazl                | 25,27,28, 41.1            | Complete    |
| 47          | Initial Backend implementation                  | Hamed                   |                           | Complete    |
| 48          | Improve Class diagram                           | Hamed, Sajad            | 41.3                      | Complete    |
| 49          | <b>Make Behavioral Models</b>                   | — — —                   | 41,12,                    | Open        |
| 49.1        | Sequence diagrams                               | Hamed                   |                           | In progress |
| 49.2        | Communication Diagram                           | Mohammad Hossein        | 41.4                      | Open        |
| 49.3        | Behavioral state machine                        | Mohammad Hossein        |                           | Open        |
| 49.4        | CRUDE analysis                                  | Abolfazl                |                           | Open        |
| 50          | Make database schema                            | Abolfazl                | 41.3, 47                  | Complete    |
| 51          | Fix and update activity diagrams                | Ali                     | 27                        | In progress |
| 52          | Do the exercises teacher sent                   | Team                    |                           | In progress |
| 53          | Improve Economic feasibility                    | Hamed                   | 50, 6.3                   | Open        |
| 54          | Stable database version                         | Abolfazl                | 41.1                      | Open        |
| 55          | Start Backend Implementation                    | Team                    | Daily Backend Division.md | Open        |
| 56          | <b>Finish system proposal</b>                   | Team                    | 43                        | Open        |
| 56.1        | Part two of System proposal                     | Sajad, Hamed, Ali       | Doc Division.md           | In progress |

### Project Work-plan Information

| Task Number | Task Name                                                        | Responsible      | Has Task Info | Start      | Deadline  | Finish     | Progression Percent |
|-------------|------------------------------------------------------------------|------------------|---------------|------------|-----------|------------|---------------------|
| 1           | Online group meeting session 1                                   | Sajad            | No            | 1404/12/17 | ---       | 1404/12/17 | 100                 |
| 2           | Meeting session 1 documentation                                  | Team             | No            | 1404/12/5  | ---       | 1404/12/5  | 100                 |
| 3           | Project Exercise one                                             | Team             | No            | 1404/12/5  | ---       | 1404/12/5  | 100                 |
| 4           | System name determination                                        | Team             | No            | 1404/12/10 | ---       | 1404/12/25 | 100                 |
| 5           | Requirements gathering (simple version)                          | Team             | No            | 1405/1/21  | ---       | 1405/1/24  | 100                 |
| 6           | <b>Feasibility Analysis</b>                                      | ---              | No            | 1404/12/26 | ---       | 1405/2/8   | 90                  |
| 6.1         | Technical Analysis                                               | Abolfazl         | Yes           | 1405/2/5   | ---       | 1405/2/8   | 90                  |
| 6.2         | Organizational Analysis                                          | Ali              | Yes           | 1405/2/3   | ---       | 1405/2/8   | 90                  |
| 6.3         | Economical analysis                                              | Hamed            | Yes           | 1405/2/5   | ---       | 1405/2/8   | 90                  |
| 7           | Brainstorming documentation                                      | Team             | No            | 1405/1/9   | ---       | 1405/1/22  | 100                 |
| 8           | Make Project WBS                                                 | Sajad            | Yes           | 1405/1/25  | ---       | ---        | ---                 |
| 9           | Git Lab initialization                                           | Sajad            | No            | 1405/1/26  | ---       | 1405/1/26  | 100                 |
| 10          | Make Project standard                                            | Sajad            | No            | 1405/1/27  | ---       | 1405/1/28  | 100                 |
| 11          | Make team charter                                                | Sajad            | Yes           | 1405/2/5   | ---       | 1405/3/1   | 100                 |
| 12          | Requirements Gathering (Advanced; based on teacher's notes)      | Abolfazl         | Yes           | 1405/1/28  | ---       | 1405/2/9   | ---                 |
| 13          | Make a Gantt chart for the team                                  | Abolfazl         | Yes           | 1405/1/31  | ---       | ---        | ---                 |
| 14          | Risk Analysis of the project                                     | Team             | No            | 1405/2/5   | ---       |            | 30                  |
| 15          | Make System request                                              | Hamed            | Yes           | 1405/2/3   | ---       | 1405/2/19  | 90                  |
| 16          | Analyse previous projects by students in a meeting               | Team             | No            | 1405/2/2   | ---       | 1405/2/2   | 100                 |
| 17          | Network diagram and Gantt chart implementation                   | Abolfazl         | Yes           | 1405/1/31  | ---       | ---        | ---                 |
| 18          | Problem analysis & Root cause analysis                           | Mohammad Hossein | Yes           | 1405/2/5   | 1405/2/23 |            | 90                  |
| 19          | Business process analysis                                        | Mohammad Hossein | Yes           | 1405/2/20  | 1405/2/23 | 1405/3/1   | ???                 |
| 20          | Informal benchmarking                                            | Mohammad Hossein | Yes           | 1405/2/20  | ---       | 1405/3/1   | 90                  |
| 21          | Make Meeting Session 2 docs                                      | Sajad            | No            | ---        | ---       | ---        | Cancel              |
| 22          | Make Meeting session 3 docs                                      | Sajad            | No            | 1405/2/2   | ---       | 1405/2/2   | 100                 |
| 23          | Outcome Analysis                                                 | Abolfazl         | Yes           | 1405/2/5   | ---       | 1405/2/6   | 100                 |
| 24          | Project work-plan table (dates, progression percentage)          | Sajad            | Yes           | 1405/2/8   | ---       | ---        | ---                 |
| 25          | Use-case diagram making                                          | Team             | Yes           | 1405/2/12  | 1405/2/14 | 1405/2/15  | 100                 |
| 26          | Project Size and Effort Estimation (Use-case estimation, etc...) | Sajad            | Yes           | 1405/2/7   | ---       |            | 30                  |
| 27          | Activity diagrams making                                         | Team             | Yes           | 1405/2/20  | 1405/2/22 | 1405/2/24  | 100                 |
| 28          | Write use-case descriptions                                      | Team             | Yes           | 1405/2/20  | 1405/2/27 | 1405/3/4   | 100                 |
| 29          | Create Concept Map                                               | Ali              | Yes           | 1405/3/18  | 1405/3/19 |            | 100                 |
| 30          | Task Moved -> 41.1                                               |                  |               |            |           |            |                     |
| 31          | Learn required programming skills                                | Team             | No            | 1404/12/18 | ---       | ---        | ---                 |
| 32          | Review WBS 25, 27; Review-01                                     | Team             | No            | 1405/2/23  | 1405/2/27 |            | 100                 |

| Task Number | Task Name                                                                            | Responsible                            | Has Task Info | Start     | Deadline   | Finish    | Progression Percent |
|-------------|--------------------------------------------------------------------------------------|----------------------------------------|---------------|-----------|------------|-----------|---------------------|
| 33          | Review WBS 18, 6 11; Review-02                                                       | Team                                   | No            | 1405/2/27 | 1405/3/1   |           | 100                 |
| 34          | Review WBS 28; Review-03                                                             | Team                                   | No            | 1405/2/30 | 1405/3/8   |           | 100                 |
| 35          | Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions | Team                                   | No            | 1405/3/9  | ---        | 1405/3/9  | 100                 |
| 36          | Emergency Meeting (S4) + Docs                                                        | Team                                   | No            | 1405/3/6  | ---        | 1405/3/6  | 100                 |
| 37          | Make Project's United Document Skeleton.                                             | Sajad                                  | Yes           | 1405/3/15 | ---        | 1405/3/15 | 100                 |
| 38          | UI implementation planning                                                           | Sajad                                  | No            | 1405/3/9  | ---        | 1405/3/10 | 100                 |
| 39          | Start of Front-End implementation                                                    | Team                                   | Yes           | 1405/3/11 | 1405/3/16  | 1405/3/16 | 100                 |
| 40          | Fix & update functional models                                                       | Team                                   | Yes           | 1405/3/17 | 1405/3/20  |           | 100                 |
| 41          | <b>Make Structural Models</b>                                                        | ---                                    | Yes           | ---       | ---        | ---       | 60                  |
| 41.1        | CRC Cards                                                                            | Abolfazl                               | Yes           | 1405/3/23 | 1405/3/25  |           | 90                  |
| 41.2        | CRC V&V Meeting Session + determine classes & objects                                | Team                                   | No            | 1405/3/28 | ---        | 1405/3/28 | 100                 |
| 41.3        | Class Diagrams                                                                       | Hamed                                  | Yes           | 1405/3/25 | 1405/3/26  | 1405/3/27 | 100                 |
| 41.4        | Object Diagrams                                                                      | Abolfazl                               | No            | 1405/4/11 | ---        | 1405/4/12 | 100                 |
| 42          | Improve Frontend                                                                     | Abolfazl, Ali, Hamed, Mohammad Hossein | No            | 1405/3/22 | 1405/4/1   | 1405/4/8  | 100                 |
| 43          | Initial System proposal writing                                                      | Sajad, Ali                             | No            | 1405/4/1  | ---        | 1405/4/13 | 100                 |
| 44          | Update Login Act diag based on new idea                                              | Sajad                                  | No            | 1405/3/25 | 1405/3/25  | 1405/3/27 | 100                 |
| 45          | Find an external host and implement the website                                      | Sajad, Mohammad Hossein                | No            | 1405/3/26 | ---        | 1405/3/26 | 100                 |
| 46          | Initial database design                                                              | Abolfazl                               | No            | 1405/3/28 | ---        | 1405/4/4  | 100                 |
| 47          | Initial Backend implementation                                                       | Hamed                                  | No            | 1405/4/1  | ---        | 1405/4/6  | 100                 |
| 48          | Improve Class diagram                                                                | Hamed, Sajad                           | No            | 1405/4/9  | ---        | 1405/4/11 | 100                 |
| 49          | <b>Make Behavioral Models</b>                                                        | ---                                    | No            | ---       | ---        | ---       | 0                   |
| 49.1        | Sequence diagrams                                                                    | Hamed                                  | Yes           | 1405/4/11 | 1405/4/13  | 1405/4/13 | 90                  |
| 49.2        | Communication Diagram                                                                | Mohammad Hossein                       | Yes           | 1405/4/12 | 1405/4/15  |           | 0                   |
| 49.3        | Behavioral state machine                                                             | Mohammad Hossein                       |               | 1405/4/13 | 1405/4/16  |           | 0                   |
| 49.4        | CRUDE analysis                                                                       | Abolfazl                               |               | 1405/4/15 | 1405/4/16  |           | 0                   |
| 50          | Make database schema                                                                 | Abolfazl                               | No            | 1405/4/9  | ---        | 1405/4/10 | 100                 |
| 51          | Fix and update activity diagrams                                                     | Ali                                    | No            | 1405/4/13 |            |           | 90                  |
| 52          | Do the exercises teacher sent                                                        | Team                                   | No            | 1405/4/13 | 1405/4/16  |           | 30                  |
| 53          | Improve Economic feasibility                                                         | Hamed                                  | No            | 1405/4/17 | ---        |           | 0                   |
| 54          | Stable database version                                                              | Abolfazl                               | No            | 1405/4/12 | ~1405/4/17 |           | 0                   |
| 55          | Start Backend Implementation                                                         | Team                                   | No            | 1405/4/14 | ~1405/4/19 |           | 0                   |
| 56          | <b>Finish system proposal</b>                                                        | Team                                   |               | 1405/4/16 | 1405/4/23  |           | 0                   |
| 56.1        | Part two of System proposal                                                          | Sajad, Hamed, Ali                      | No            | 1405/4/16 | 1405/4/17  |           | 20                  |