

Guide

Open

Complete

In progress

Incremental

Project WBS

Task Number	Task Name	Responsible	Dependency	Status
1	Online group meeting session 1	Sajad		Complete
2	Meeting session 1 documentation	Team	1	Complete
3	Project Exercise one	Team	2	Complete
4	System name determination	Team		Complete
5	Requirements gathering (simple version)	Team		Complete
6	Feasibility Analysis	— — —	7	Complete
6.1	Technical Analysis	Abolfazl	6	Complete
6.2	Organizational Analysis	Ali	6	Complete
6.3	Economical analysis	Hamed	6	Complete
7	Brainstorming documentation	Team	2	Complete
8	Make Project WBS	Sajad		Incremental
9	Git Lab initialization	Sajad	4	Complete
10	Make Project standard	Sajad		Complete
11	Make team charter	Sajad		Complete
12	Requirements Gathering (Advanced; based on teacher's notes)	Abolfazl	5	Incremental
13	Make a Gantt chart for the team	Abolfazl		Incremental
14	Risk Analysis of the project	Team		In progress
15	Make System request	Hamed	3	In progress
16	Analyse previous projects by students in a meeting	Team		Complete
17	Network diagram and Gantt chart implementation	Abolfazl	8	Incremental
18	Problem & Root cause analysis	Mohammad Hossein	12	Complete
19	Business process analysis	Mohammad Hossein	12	In progress
20	Informal benchmarking	Mohammad Hossein		Complete

Task Number	Task Name	Responsible	Dependency	Status
21	Make Meeting Session 2 docs	Sajad		Cancel
22	Make Meeting session 3 docs	Sajad		Complete
23	Outcome Analysis	Abolfazl		Complete
24	Project work-plan table (dates, progression percentage)	Sajad	8	Incremental
25	Use-case diagram making	Team	12	Complete
26	Project Size and Effort Estimation (Use-case estimation, etc...)	Sajad	12, 6.1	Complete
27	Activity diagrams making	Team	25	Complete
28	Write use-case descriptions	Team	25, 27	Complete
29	Create Concept Map	Ali	12	Complete
30	Task Moved -> 41.1			
31	Learn required programming skills	Team		Incremental
32	Review WBS 25, 27; Review-01	Team	25, 27	Complete
33	Review WBS 18, 6 11; Review-02	Team	18, 6, 11	Complete
34	Review WBS 28; Review-03	Team	28	Complete
35	Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions	Team	28, 25, 27	Complete
36	Emergency Meeting (S4) + Docs	Team		Complete
37	Make Project's United Document Skeleton.	Sajad	All documents	Complete
38	UI implementation planning	Sajad		Complete
39	Frontend implementation	Team	25,27,28, 12, ReadMe.md in Frontend folder	Complete
40	Fix & update functional models	Team	25,27,28	Complete
41	Make Structural Models	— — —	12, 25,27,28	Complete
41.1	CRC Cards	Abolfazl		Complete
41.2	CRC V&V Meeting Session + determine classes & objects	Team	41.1	Complete
41.3	Class Diagrams	Hamed	41.1,41.2	Complete
41.4	Object Diagrams	Abolfazl	41.3	Complete
42	Improve Frontend	Team	Frontend Fix.md file	Complete
43	Initial System proposal writing	Sajad, Ali	11,15,7	Complete

Task Number	Task Name	Responsible	Dependency	Status
44	Update Login Act diag based on new idea	Sajad		Complete
45	Find an external host and implement the website	Sajad, Mohammad Hossein		Complete
46	Initial database design	Abolfazl	25,27,28, 41.1	Complete
47	Initial Backend implementation	Hamed		Complete
48	Improve Class diagram	Hamed, Sajad	41.3	Complete
49	Make Behavioral Models	— — —	41,12,	In progress
49.1	Sequence diagrams	Hamed		In progress
49.2	Communication Diagram	Mohammad Hossein	41.4	In progress
49.3	Behavioral state machine	Mohammad Hossein		In progress
49.4	CRUDE analysis	Abolfazl		In progress
50	Make database schema	Abolfazl	41.3, 47	Complete
51	Fix and update Functional models	Ali, Sajad	27	In progress
52	Do the exercises teacher sent	Team		Complete
53	Improve Economic feasibility	Hamed	50, 6.3	Complete
54	Stable database version	Abolfazl	41.1	Complete
55	Backend Implementation	Team	Daily Backend Division.md	In progress
56	Finish system proposal	Team	43, Doc Division.md	In progress
56.1	Part one of System proposal	Sajad, Hamed, Ali		Complete
56.2	Part two of the system proposal	Team		Complete
56.3	Part three of the system proposal	Team		In progress
56.4	Part four of the system proposal	Team		In progress
56.5	Part five of the system proposal	Team		In progress
56.6	Part six of the system proposal	Team		Open
57	Fix Frontend issues	Ali	GitHub issues	Open
58	Test backend for issues	???	Daily Backend Division.md	Open

Project Work-plan Information

Task Number	Task Name	Responsible	Has Task Info	Start	Deadline	Finish	Progression Percent
1	Online group meeting session 1	Sajad	No	1404/12/17	---	1404/12/17	100
2	Meeting session 1 documentation	Team	No	1404/12/5	---	1404/12/5	100
3	Project Exercise one	Team	No	1404/12/5	---	1404/12/5	100
4	System name determination	Team	No	1404/12/10	---	1404/12/25	100
5	Requirements gathering (simple version)	Team	No	1405/1/21	---	1405/1/24	100
6	Feasibility Analysis	---	No	1404/12/26	---	1405/2/8	100
6.1	Technical Analysis	Abolfazl	Yes	1405/2/5	---	1405/2/8	100
6.2	Organizational Analysis	Ali	Yes	1405/2/3	---	1405/2/8	100
6.3	Economical analysis	Hamed	Yes	1405/2/5	---	1405/2/8	100
7	Brainstorming documentation	Team	No	1405/1/9	---	1405/1/22	100
8	Make Project WBS	Sajad	Yes	1405/1/25	---	---	---
9	Git Lab initialization	Sajad	No	1405/1/26	---	1405/1/26	100
10	Make Project standard	Sajad	No	1405/1/27	---	1405/1/28	100
11	Make team charter	Sajad	Yes	1405/2/5	---	1405/3/1	100
12	Requirements Gathering (Advanced; based on teacher's notes)	Abolfazl	Yes	1405/1/28	---	1405/2/9	---
13	Make a Gantt chart for the team	Abolfazl	Yes	1405/1/31	---	---	---
14	Risk Analysis of the project	Team	No	1405/2/5	---		90
15	Make System request	Hamed	Yes	1405/2/3	---	1405/2/19	90
16	Analyse previous projects by students in a meeting	Team	No	1405/2/2	---	1405/2/2	100
17	Network diagram and Gantt chart implementation	Abolfazl	Yes	1405/1/31	---	---	---
18	Problem & Root cause analysis	Mohammad Hossein	Yes	1405/2/5	1405/2/23	1405/2/9	100
19	Business process analysis	Mohammad Hossein	Yes	1405/2/20	1405/2/23		???
20	Informal benchmarking	Mohammad Hossein	Yes	1405/2/20	---	1405/3/1	100
21	Make Meeting Session 2 docs	Sajad	No	---	---	---	Cancel
22	Make Meeting session 3 docs	Sajad	No	1405/2/2	---	1405/2/2	100
23	Outcome Analysis	Abolfazl	Yes	1405/2/5	---	1405/2/6	100
24	Project work-plan table (dates, progression percentage)	Sajad	Yes	1405/2/8	---	---	---
25	Use-case diagram making	Team	Yes	1405/2/12	1405/2/14	1405/2/15	100
26	Project Size and Effort Estimation (Use-case estimation, etc...)	Sajad	Yes	1405/2/7	---	1405/4/24	100
27	Activity diagrams making	Team	Yes	1405/2/20	1405/2/22	1405/2/24	100
28	Write use-case descriptions	Team	Yes	1405/2/20	1405/2/27	1405/3/4	100
29	Create Concept Map	Ali	Yes	1405/3/18	1405/3/19	1405/3/19	100
30	Task Moved -> 41.1						
31	Learn required programming skills	Team	No	1404/12/18	---	---	---
32	Review WBS 25, 27; Review-01	Team	No	1405/2/23	1405/2/27	1405/2/28	100

Task Number	Task Name	Responsible	Has Task Info	Start	Deadline	Finish	Progression Percent
33	Review WBS 18, 6 11; Review-02	Team	No	1405/2/27	1405/3/1	1405/3/1	100
34	Review WBS 28; Review-03	Team	No	1405/2/30	1405/3/8	1405/4/16	100
35	Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions	Team	No	1405/3/9	---	1405/3/9	100
36	Emergency Meeting (S4) + Docs	Team	No	1405/3/6	---	1405/3/6	100
37	Make Project's United Document Skeleton.	Sajad	Yes	1405/3/15	---	1405/3/15	100
38	UI implementation planning	Sajad	No	1405/3/9	---	1405/3/10	100
39	Frontend implementation	Team	Yes	1405/3/11	1405/3/16	1405/3/16	100
40	Fix & update functional models	Team	Yes	1405/3/17	1405/3/20		100
41	Make Structural Models	---	Yes	---	---	---	100
41.1	CRC Cards	Abolfazl	Yes	1405/3/23	1405/3/25		100
41.2	CRC V&V Meeting Session + determine classes & objects	Team	No	1405/3/28	---	1405/3/28	100
41.3	Class Diagrams	Hamed	Yes	1405/3/25	1405/3/26	1405/3/27	100
41.4	Object Diagrams	Abolfazl	No	1405/4/11	---	1405/4/12	100
42	Improve Frontend	Team	No	1405/3/22	1405/4/1	1405/4/8	100
43	Initial System proposal writing	Sajad, Ali	No	1405/4/1	---	1405/4/13	100
44	Update Login Act diag based on new idea	Sajad	No	1405/3/25	1405/3/25	1405/3/27	100
45	Find an external host and implement the website	Sajad, Mohammad Hossein	No	1405/3/26	---	1405/3/26	100
46	Initial database design	Abolfazl	No	1405/3/28	---	1405/4/4	100
47	Initial Backend implementation	Hamed	No	1405/4/1	---	1405/4/6	100
48	Improve Class diagram	Hamed, Sajad	No	1405/4/9	---	1405/4/11	100
49	Make Behavioral Models	---	No	---	---	---	70
49.1	Sequence diagrams	Hamed	Yes	1405/4/11	1405/4/13	1405/4/13	90
49.2	Communication Diagram	Mohammad Hossein	Yes	1405/4/12	1405/4/15	1405/4/16	90
49.3	Behavioral state machine	Mohammad Hossein		1405/4/13	1405/4/17		50
49.4	CRUDE analysis	Abolfazl		1405/4/15	1405/4/16	1405/4/16	90
50	Make database schema	Abolfazl	No	1405/4/9	---	1405/4/10	100
51	Fix and update Functional models	Ali, Sajad	No	1405/4/13	---		60
52	Do the exercises teacher sent	Team	No	1405/4/13	1405/4/16		100
53	Improve Economic feasibility	Hamed	No	1405/4/17	---		100
54	Stable database version	Abolfazl	No	1405/4/12	~1405/4/17		100
55	Backend Implementation	Team	No	1405/4/14	~1405/4/19		90
56	Finish system proposal	Team		1405/4/16	1405/4/23		75
56.1	Part one of System proposal	Sajad, Hamed, Ali	No	1405/4/16	1405/4/17	1405/4/18	100

Task Number	Task Name	Responsible	Has Task Info	Start	Deadline	Finish	Progression Percent
56.2	Part two of the system proposal	Team	No	1405/4/18	1405/4/19		100
56.3	Part three of the system proposal	Team	No	1405/3/20	1405/4/21		80
56.4	Part four of the system proposal	Team	No	1405/4/23	1405/4/24		70
56.5	Part five of the system proposal	Team	No				50
56.6	Part six of the system proposal	Team	No				0
57	Fix Frontend issues	Ali	No	1405/4/20	---		0
58	Test backend for issues	???	No				0