

# March 2026

| Sunday                               | Monday        | Tuesday                       | Wednesday | Thursday | Friday | Saturday       |
|--------------------------------------|---------------|-------------------------------|-----------|----------|--------|----------------|
| 1                                    | 2             | 3                             | 4         | 5        | 6      | 7              |
|                                      |               |                               |           |          |        |                |
| 8                                    | 9             | 10                            | 11        | 12       | 13     | 14             |
| Online group                         | Meeting sessi |                               |           |          |        |                |
|                                      | Learn require |                               |           |          |        |                |
| 15                                   | 16            | 17                            | 18        | 19       | 20     | 21             |
|                                      |               | Feasibility Analysis, 31 days |           |          |        |                |
|                                      |               |                               |           |          |        |                |
| 22                                   | 23            | 24                            | 25        | 26       | 27     | 28             |
| Feasibility Analysis, 31 days        |               |                               |           |          |        |                |
|                                      |               |                               |           |          |        | Project Exerci |
| 29                                   | 30            | 31                            |           |          |        |                |
| Brainstorming documentation, 14 days |               |                               |           |          |        |                |
|                                      |               |                               |           |          |        |                |

## Overflow Tasks

| ID | Name                                                               | Start       | Finish      |
|----|--------------------------------------------------------------------|-------------|-------------|
| 5  | Requirements gathering (very simple version)                       | Tue 3/17/26 | Fri 3/20/26 |
| 19 | Advanced Requirements gathering (Based on teacher's notes)         | Mon 3/23/26 | Fri 4/17/26 |
| 44 | Emergency Meeting (S4) + Docs                                      | Fri 3/27/26 | Fri 3/27/26 |
| 43 | Perform a V&V meeting for activity diagram and use-case diagrams L | Mon 3/30/26 | Mon 3/30/26 |
| 46 | UI implementation planning                                         | Mon 3/30/26 | Tue 3/31/26 |

April 2026

| Sunday                               | Monday                   | Tuesday                            | Wednesday                      | Thursday                      | Friday       | Saturday     |
|--------------------------------------|--------------------------|------------------------------------|--------------------------------|-------------------------------|--------------|--------------|
|                                      |                          |                                    | 1                              | 2                             | 3            | 4            |
| Brainstorming documentation, 14 days |                          |                                    |                                |                               |              |              |
|                                      |                          |                                    |                                |                               |              |              |
| 5                                    | 6                        | 7                                  | 8                              | 9                             | 10           | 11           |
| Brainstorming documentation, 14 days |                          |                                    |                                |                               |              |              |
|                                      |                          |                                    |                                |                               | Online group |              |
| 12                                   | 13                       | 14                                 | 15                             | 16                            | 17           | 18           |
| Brainstorming documentatic           |                          |                                    | Git Lab initialization, 3 days |                               |              |              |
|                                      |                          |                                    |                                | Make Project standard, 7 days |              |              |
|                                      |                          |                                    |                                |                               |              |              |
| 19                                   | 20                       | 21                                 | 22                             | 23                            | 24           | 25           |
| Create Reposi                        |                          | Connect local t Add member: 1 days |                                |                               |              |              |
| Make Project standard, 7 days        |                          |                                    |                                |                               |              | Make team ch |
|                                      |                          |                                    |                                |                               |              |              |
| 26                                   | 27                       | 28                                 | 29                             | 30                            |              |              |
| Feasik                               | Make Project WBS, 2 days |                                    |                                | Technical Analysis, 7 days    |              |              |
| Make team charter, 21 days           |                          |                                    |                                |                               |              |              |
|                                      |                          |                                    |                                |                               |              |              |

## Overflow Tasks

| ID | Name                                                             | Start       | Finish      |
|----|------------------------------------------------------------------|-------------|-------------|
| 19 | Advanced Requirements gathering (Based on teacher's notes)       | Mon 3/23/26 | Fri 4/17/26 |
| 21 | Risk Analysis of the project                                     | Sat 4/25/26 | Sat 4/25/26 |
| 30 | Make Meeting Session 3 docs                                      | Thu 4/23/26 | Thu 4/23/26 |
| 23 | Analyse previous projects by students                            | Wed 4/22/26 | Wed 4/22/26 |
| 28 | Make Meeting Session 2 docs                                      | Thu 4/23/26 | Thu 4/23/26 |
| 29 | Online group meeting session 3                                   | Wed 4/22/26 | Wed 4/22/26 |
| 24 | Network diagram implementation                                   | Fri 4/24/26 | Thu 5/7/26  |
| 45 | Make Project's United Document Skeleton                          | Wed 4/22/26 | Wed 4/22/26 |
| 25 | Problem analysis & Root cause analysis                           | Sat 4/25/26 | Wed 5/13/26 |
| 10 | Economical analysis                                              | Tue 4/28/26 | Wed 5/6/26  |
| 20 | Make a Gantt chart for the team                                  | Wed 4/29/26 | Mon 5/18/26 |
| 32 | Project work-plan table (dates,progression percentage)           | Tue 4/28/26 | Tue 4/28/26 |
| 34 | Project Size and Effort Estimation (Use-case estimation, etc...) | Tue 4/28/26 | Tue 4/28/26 |
| 37 | Create Concept Map                                               | Thu 4/30/26 | Thu 4/30/26 |

May 2026

| Sunday | Monday                     | Tuesday                    | Wednesday | Thursday | Friday | Saturday |
|--------|----------------------------|----------------------------|-----------|----------|--------|----------|
|        |                            |                            |           |          | 1      | 2        |
|        |                            | Technical Analysis, 7 days |           |          |        |          |
|        |                            | Make team charter, 21 days |           |          |        |          |
| 3      | 4                          | 5                          | 6         | 7        | 8      | 9        |
|        | Technical Analysis, 7 days |                            |           |          |        |          |
|        |                            | Make team charter, 21 days |           |          |        |          |
| 10     | 11                         | 12                         | 13        | 14       | 15     | 16       |
|        |                            |                            |           |          |        |          |
|        | Make team charter, 21 days |                            |           |          |        |          |
| 17     | 18                         | 19                         | 20        | 21       | 22     | 23       |
|        |                            |                            |           |          |        |          |
|        | Make team charter, 21 days |                            |           |          |        |          |
| 24     | 25                         | 26                         | 27        | 28       | 29     | 30       |
|        |                            |                            |           |          |        |          |
| 31     |                            |                            |           |          |        |          |
|        |                            |                            |           |          |        |          |

## Overflow Tasks

| ID | Name                                   | Start       | Finish      |
|----|----------------------------------------|-------------|-------------|
| 10 | Economical analysis                    | Tue 4/28/26 | Wed 5/6/26  |
| 20 | Make a Gantt chart for the team        | Wed 4/29/26 | Mon 5/18/26 |
| 24 | Network diagram implementation         | Fri 4/24/26 | Thu 5/7/26  |
| 25 | Problem analysis & Root cause analysis | Sat 4/25/26 | Wed 5/13/26 |
| 33 | Use-case diagram making                | Fri 5/1/26  | Wed 5/6/26  |
| 22 | Make System request                    | Sat 5/9/26  | Mon 6/1/26  |
| 35 | Activity diagrams making               | Sun 5/10/26 | Fri 5/15/26 |
| 36 | Write use-case descriptions            | Sun 5/10/26 | Thu 5/28/26 |
| 27 | Informal benchmarking                  | Wed 5/20/26 | Fri 5/22/26 |
| 26 | Business process analysis              | Wed 5/20/26 | Sat 5/23/26 |
| 40 | Review WBS 25, 27; Review-01           | Mon 5/18/26 | Wed 5/20/26 |
| 42 | Review WBS 28; Review-03               | Fri 5/29/26 | Fri 5/29/26 |
| 31 | Outcome Analysis                       | Mon 5/25/26 | Tue 5/26/26 |
| 47 | Start of Front-End implementation      | Fri 5/29/26 | Mon 6/29/26 |
| 38 | CRC Cards                              | Sun 5/24/26 | Sun 5/24/26 |
| 41 | Review WBS 18, 6 11; Review-02         | Mon 5/25/26 | Mon 5/25/26 |

# June 2026

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--------|--------|---------|-----------|----------|--------|----------|
|        | 1      | 2       | 3         | 4        | 5      | 6        |
|        |        |         |           |          |        |          |
| 7      | 8      | 9       | 10        | 11       | 12     | 13       |
|        |        |         |           |          |        |          |
| 14     | 15     | 16      | 17        | 18       | 19     | 20       |
|        |        |         |           |          |        |          |
| 21     | 22     | 23      | 24        | 25       | 26     | 27       |
|        |        |         |           |          |        |          |
| 28     | 29     | 30      |           |          |        |          |
|        |        |         |           |          |        |          |

## Overflow Tasks

| ID | Name                              | Start       | Finish      |
|----|-----------------------------------|-------------|-------------|
| 22 | Make System request               | Sat 5/9/26  | Mon 6/1/26  |
| 47 | Start of Front-End implementation | Fri 5/29/26 | Mon 6/29/26 |