

February 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
						Make Project WBS, 1 day
15	16	17	18	19	20	21
	Make a Gantt chart for the team, 46 days					
22	23	24	25	26	27	28
		Online group meeting, 1 day				
			Project Exercise one, 15 days			
Make a Gantt chart for the team, 46 days						

Overflow Tasks

ID	Name	Start	Finish
25	Network diagram implementation	Mon 2/16/26	Mon 4/20/26

March 2026						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
Project Exercise one, 15 days						
8	9	10	11	12	13	14
Project Exercise one, 15 days						
15	16	17	18	19	20	21
Project Exercise one, 15 days		Understanding Team abilities, 2 days		Meeting session 1documentation, 7 days		
		Requirements gathering (very simple version), 5 days				
22	23	24	25	26	27	28
Meeting session 1documentation, 7 days						
Advanced Requirements gathering (Based on teacher's notes), 13 days						
29	30	31				
	Brainstorming docu	Feasibility Analysis, '				
Advanced Requirements gathering (Based on teacher's notes), 13 days						

Overflow Tasks

ID	Name	Start	Finish
21	Make a Gantt chart for the team	Mon 2/16/26	Mon 4/20/26
25	Network diagram implementation	Mon 2/16/26	Mon 4/20/26
23	Make System request	Wed 3/18/26	Wed 3/18/26

April 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
			Technical Analysis, 1			
			Organizational Anal			
			Economical analysis,			
Advanced Requirements gathering (Based on teacher's notes), 13 days						
5	6	7	8	9	10	11
					System name determination, 3 days	
					Online group meetin	
Advanced Requirements gathering (Based on teacher's notes), 13 days						
12	13	14	15	16	17	18
System name determination, 3 days			Git Lab initialization, 3 days			
				Make Project stande		
19	20	21	22	23	24	25
	Create Repository, 1	Connect local folder	Add members to the			
			Make team charter			
			Risk Analysis of the			
			Analyse previous pri			
26	27	28	29	30		

Overflow Tasks

ID	Name	Start	Finish
21	Make a Gantt chart for the team	Mon 2/16/26	Mon 4/20/26
25	Network diagram implementation	Mon 2/16/26	Mon 4/20/26
26	Problem analysis	Thu 4/9/26	Thu 4/9/26
27	Business process analysis	Thu 4/9/26	Thu 4/9/26
28	Informal benchmarking	Wed 4/22/26	Wed 4/22/26