

Guide

Open

Complete

In progress

Incremental

Project WBS

| Task Number | Task Name                                                        | Responsible      | Dependency | Status      |
|-------------|------------------------------------------------------------------|------------------|------------|-------------|
| 1           | Online group meeting session 1                                   | Sajad            |            | Complete    |
| 2           | Meeting session 1documentation                                   | Team             | 1          | Complete    |
| 3           | Project Exercise one                                             | Team             | 2          | Complete    |
| 4           | System name determination                                        | Team             |            | Complete    |
| 5           | Requirements gathering (simple version)                          | Team             |            | Complete    |
| 6           | Feasibility Analysis                                             | — — —            | 7          | In progress |
| 6.1         | Technical Analysis                                               | Abolfazl         | 6          | In progress |
| 6.2         | Organizational Analysis                                          | Ali              | 6          | In progress |
| 6.3         | Economical analysis                                              | Hamed            | 6          | In progress |
| 7           | Brainstorming documentation                                      | Team             | 2          | Complete    |
| 8           | Make Project WBS                                                 | Sajad            |            | Incremental |
| 9           | Git Lab initialization                                           | Sajad            | 4          | Complete    |
| 10          | Make Project standard                                            | Sajad            |            | Complete    |
| 11          | Make team charter                                                | Sajad            |            | Complete    |
| 12          | Requirements Gathering (Advanced; based on teacher's notes)      | Abolfazl         | 5          | Incremental |
| 13          | Make a Gantt chart for the team                                  | Abolfazl         |            | Incremental |
| 14          | Risk Analysis of the project                                     | Team             |            | In progress |
| 15          | Make System request                                              | Hamed            | 3          | In progress |
| 16          | Analyse previous projects by students in a meeting               | Team             |            | Complete    |
| 17          | Network diagram and Gantt chart implementation                   | Abolfazl         | 8          | Incremental |
| 18          | Problem analysis & Root cause analysis                           | Mohammad Hossein | 12         | In progress |
| 19          | Business process analysis                                        | Mohammad Hossein | 12         | In progress |
| 20          | Informal benchmarking                                            | Mohammad Hossein |            | In progress |
| 21          | Make Meeting Session 2 docs                                      | Sajad            |            | Open        |
| 22          | Make Meeting session 3 docs                                      | Sajad            |            | Complete    |
| 23          | Outcome Analysis                                                 | Abolfazl         |            | Complete    |
| 24          | Project work-plan table (dates, progression percentage)          | Sajad            | 8          | Incremental |
| 25          | Use-case diagram making                                          | Team             | 12         | Complete    |
| 26          | Project Size and Effort Estimation (Use-case estimation, etc...) | Sajad            | 12, 6.1    | In progress |
| 27          | Activity diagrams making                                         | Team             | 25         | Complete    |
| 28          | Write use-case descriptions                                      | Team             | 25, 27     | Complete    |
| 29          | Create Concept Map                                               | Ali              | 12         | Open        |
| 30          | Task Moved                                                       |                  |            |             |
| 31          | Learn required programming skills                                | Team             |            | Incremental |
| 32          | Review WBS 25, 27; Review-01                                     | Team             | 25, 27     | Complete    |
| 33          | Review WBS 18, 6 11; Review-02                                   | Team             | 18, 6, 11  | Complete    |
| 34          | Review WBS 28; Review-03                                         | Team             | 28         | Complete    |

Not planned

| Task Number | Task Name                      | Responsible | Dependency |
|-------------|--------------------------------|-------------|------------|
| X           | Behavioral Models              | ???         | ???        |
| X.1         | Interaction diagrams           | ???         | ???        |
| X.1.1       | Sequence diagrams              | ???         | ???        |
| X.1.2       | Communication Diagram          | ???         | ???        |
| X.2         | Make behavioral state machines | ???         | ???        |

| Task Number | Task Name                                                                            | Responsible                            | Dependency           | Status      |
|-------------|--------------------------------------------------------------------------------------|----------------------------------------|----------------------|-------------|
| 35          | Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions | Team                                   | 28, 25, 27           | Complete    |
| 36          | Emergency Meeting (S4) + Docs                                                        | Team                                   |                      | Complete    |
| 37          | Make Project's United Document Skeleton.                                             | Sajad                                  | All documents        | In progress |
| 38          | UI implementation planning                                                           | Sajad                                  |                      | Complete    |
| 39          | Start of Front-End implementation                                                    | Team                                   | 25,27,28, 12         | In progress |
| 40          | Fix & update functional models                                                       | Team                                   | 25,27,28             | Complete    |
| 41          | Make Structural Models                                                               | — — —                                  | 12, 25,27,28         | In progress |
| 41.1        | CRC Cards                                                                            | Abolfazl                               |                      | In progress |
| 41.2        | CRC V&V Meeting Session + determine classes & objects                                | Team                                   | 41.1                 | Open        |
| 41.3        | Class Diagrams                                                                       | Hamed                                  | 41.2                 | Open        |
| 41.4        | Object Diagrams                                                                      | Abolfazl                               | 41.3                 | Open        |
| 42          | Improve Frontend                                                                     | Abolfazl, Ali, Hamed, Mohammad Hossein | Frontend Fix.md file | In progress |
| 43          | Write first 4 parts of the Doc                                                       | Sajad                                  | 11,15,7              | Open        |
| 44          | Update Login Act diag based on new idea                                              | Sajad                                  |                      | Open        |

### Project Work-plan Information

| Task Number | Task Name                                                        | Responsible      | Has Task Info | Start      | Deadline  | Finish     | Progression Percent |
|-------------|------------------------------------------------------------------|------------------|---------------|------------|-----------|------------|---------------------|
| 1           | Online group meeting session 1                                   | Sajad            | No            | 1404/12/17 | ---       | 1404/12/18 | 100                 |
| 2           | Meeting session 1 documentation                                  | Team             | No            | 1404/12/5  | ---       | 1404/12/5  | 100                 |
| 3           | Project Exercise one                                             | Team             | No            | 1404/12/5  | ---       | 1404/12/5  | 100                 |
| 4           | System name determination                                        | Team             | No            | 1404/12/10 | ---       | 1404/12/25 | 100                 |
| 5           | Requirements gathering (simple version)                          | Team             | No            | 1405/1/21  | ---       | 1405/1/24  | 100                 |
| 6           | <b>Feasibility Analysis</b>                                      | ---              | No            | 1404/12/26 | ---       | 1405/2/8   | 90                  |
| 6.1         | Technical Analysis                                               | Abolfazl         | Yes           | 1405/2/5   | ---       | 1405/2/8   | 90                  |
| 6.2         | Organizational Analysis                                          | Ali              | Yes           | 1405/2/3   | ---       | 1405/2/8   | 90                  |
| 6.3         | Economical analysis                                              | Hamed            | Yes           | 1405/2/5   | ---       | 1405/2/8   | 90                  |
| 7           | Brainstorming documentation                                      | Team             | No            | 1405/1/9   | ---       | 1405/1/22  | 100                 |
| 8           | Make Project WBS                                                 | Sajad            | Yes           | 1405/1/25  | ---       | ---        | ---                 |
| 9           | Git Lab initialization                                           | Sajad            | No            | 1405/1/26  | ---       | 1405/1/26  | 100                 |
| 10          | Make Project standard                                            | Sajad            | No            | 1405/1/27  | ---       | 1405/1/28  | 100                 |
| 11          | Make team charter                                                | Sajad            | Yes           | 1405/2/5   | ---       | 1405/3/1   | 100                 |
| 12          | Requirements Gathering (Advanced; based on teacher's notes)      | Abolfazl         | Yes           | 1405/1/28  | ---       | 1405/2/9   | ---                 |
| 13          | Make a Gantt chart for the team                                  | Abolfazl         | Yes           | 1405/1/31  | ---       | ---        | ---                 |
| 14          | Risk Analysis of the project                                     | Team             | No            | 1405/2/5   | ---       |            | 30                  |
| 15          | Make System request                                              | Hamed            | Yes           | 1405/2/3   | ---       | 1405/2/19  | 90                  |
| 16          | Analyse previous projects by students in a meeting               | Team             | No            | 1405/2/2   | ---       | 1405/2/2   | 100                 |
| 17          | Network diagram and Gantt chart implementation                   | Abolfazl         | Yes           | 1405/1/31  | ---       | ---        | ---                 |
| 18          | Problem analysis & Root cause analysis                           | Mohammad Hossein | Yes           | 1405/2/5   | 1405/2/23 | ???        | 90                  |
| 19          | Business process analysis                                        | Mohammad Hossein | Yes           | 1405/2/20  | 1405/2/23 | 1405/3/1   | 90                  |
| 20          | Informal benchmarking                                            | Mohammad Hossein | Yes           | 1405/2/20  | ---       | 1405/3/1   | ???                 |
| 21          | Make Meeting Session 2 docs                                      | Sajad            | No            |            | ---       |            | 0                   |
| 22          | Make Meeting session 3 docs                                      | Sajad            | No            | 1405/2/2   | ---       | 1405/2/2   | 100                 |
| 23          | Outcome Analysis                                                 | Abolfazl         | Yes           | 1405/2/5   | ---       | 1405/2/6   | 100                 |
| 24          | Project work-plan table (dates, progression percentage)          | Sajad            | Yes           | 1405/2/8   | ---       | ---        | ---                 |
| 25          | Use-case diagram making                                          | Team             | Yes           | 1405/2/12  | 1405/2/14 | 1405/2/15  | 100                 |
| 26          | Project Size and Effort Estimation (Use-case estimation, etc...) | Sajad            | Yes           | 1405/2/7   | ---       |            | 30                  |
| 27          | Activity diagrams making                                         | Team             | Yes           | 1405/2/20  | 1405/2/22 | 1405/2/24  | 100                 |
| 28          | Write use-case descriptions                                      | Team             | Yes           | 1405/2/20  | 1405/2/27 | 1405/3/4   | 100                 |
| 29          | Create Concept Map                                               | Ali              | Yes           | 1405/3/18  | 1405/3/19 |            | 0                   |
| 30          | Task Moved                                                       |                  |               |            |           |            |                     |
| 31          | Learn required programming skills                                | Team             | No            | 1404/12/18 | ---       | ---        | ---                 |
| 32          | Review WBS 25, 27; Review-01                                     | Team             | No            | 1405/2/23  | 1405/2/27 |            | 100                 |

| Task Number | Task Name                                                                            | Responsible                            | Has Task Info | Start     | Deadline  | Finish    | Progression Percent |
|-------------|--------------------------------------------------------------------------------------|----------------------------------------|---------------|-----------|-----------|-----------|---------------------|
| 33          | Review WBS 18, 6 11; Review-02                                                       | Team                                   | No            | 1405/2/27 | 1405/3/1  |           | 100                 |
| 34          | Review WBS 28; Review-03                                                             | Team                                   | No            | 1405/2/30 | 1405/3/8  |           | 100                 |
| 35          | Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions | Team                                   | No            | 1405/3/9  | ---       | 1405/3/9  | 100                 |
| 36          | Emergency Meeting (S4) + Docs                                                        | Team                                   | No            | 1405/3/6  | ---       | 1405/3/6  | 100                 |
| 37          | Make Project's United Document Skeleton.                                             | Sajad                                  | Yes           | 1405/3/15 | ---       | 1405/3/15 | 80                  |
| 38          | UI implementation planning                                                           | Sajad                                  | No            | 1405/3/9  | ---       | 1405/3/10 | 100                 |
| 39          | Start of Front-End implementation                                                    | Team                                   | Yes           | 1405/3/11 | 1405/3/16 | 1405/3/16 | 80                  |
| 40          | Fix & update functional models                                                       | Team                                   | Yes           | 1405/3/17 | 1405/3/20 |           | 100                 |
| 41          | Make Structural Models                                                               | ---                                    | Yes           |           |           |           | 2                   |
| 41.1        | CRC Cards                                                                            | Abolfazl                               | Yes           | 1405/3/23 | 1405/3/25 |           | 50                  |
| 41.2        | CRC V&V Meeting Session + determine classes & objects                                | Team                                   |               |           |           |           | 0                   |
| 41.3        | Class Diagrams                                                                       | Hamed                                  | Yes           | 1405/3/25 |           |           | 0                   |
| 41.4        | Object Diagrams                                                                      | Abolfazl                               |               |           |           |           | 0                   |
| 42          | Improve Frontend                                                                     | Abolfazl, Ali, Hamed, Mohammad Hossein | No            |           |           |           | 90                  |
| 43          | Write first 4 parts of the Doc                                                       | Sajad                                  |               | 1405/3/23 |           |           | 0                   |
| 44          | Update Login Act diag based on new idea                                              | Sajad                                  | No            | 1405/3/25 | 1405/3/25 |           | 0                   |