

March 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
Online group meeting	Meeting session 1 day					
	Learn required programming skills, 94 days					
		Part four of the system proposal, 2 days				
			Part five of the system proposal, 3 days			
15	16	17	18	19	20	21
		Feasibility Analysis, 30 days				
	Learn required programming skills, 94 days					
		Requirements gathering (very simple version), 4 days				
22	23	24	25	26	27	28
		Feasibility Analysis, 30 days				
	Learn required programming skills, 94 days					
	Advanced Requirements gathering (Based on teacher's notes), 20 days					
29	30	31				
	Brainstorming documentation, 14 days					
	Learn required programming skills, 94 days					
	Advanced Requirements gathering (Based on teacher's notes), 20 days					

April 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
	Brainstorming documentation, 14 days					
Learn required programming skills, 94 days						
Advanced Requirements gathering (Based on teacher's notes), 20 days						
5	6	7	8	9	10	11
Brainstorming documentation, 14 days						
Learn required programming skills, 94 days						
Advanced Requirements gathering (Based on teacher's notes), 20 days						
12	13	14	15	16	17	18
Brainsto			Git Lab initialization, 3 days			
Learn required programming skills, 94 days						
Advanced Requirements gathering (Based on teacher's notes), 20 days						
19	20	21	22	23	24	25
Create Repository, 1 Connect local folder 1. Add members to the sys						
Learn required programming skills, 94 days						
				Make Meeting Sess		Risk Analysis of the p
			Analyse previous pri			
26	27	28	29	30		
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Risk Analysis of the project, 14 days						

Overflow Tasks

ID	Name	Start	Finish
20	Make a Gantt chart for the team	Mon 4/20/26	Thu 7/16/26
22	Make System request	Thu 4/23/26	Tue 5/12/26
29	Online group meeting session 3	Wed 4/22/26	Wed 4/22/26
24	Network diagram implementation	Mon 4/20/26	Thu 7/16/26
26	Root cause analysis	Sat 4/25/26	Wed 5/13/26
31	Outcome Analysis	Sat 4/25/26	Sat 4/25/26
25	Problem analysis	Sat 4/25/26	Wed 5/13/26
32	Project work-plan table (dates,progression percentage)	Tue 4/28/26	Fri 5/1/26
34	Project Size and Effort Estimation (Use-case estimation, etc...)	Mon 4/27/26	Wed 7/15/26

May 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Risk Analysis of the project, 14 days						
3	4	5	6	7	8	9
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Risk Analysis of the project, 14 days						
10	11	12	13	14	15	16
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Risk Analysis of the project, 14 days						
17	18	19	20	21	22	23
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Economical analysis, 3 days						
24	25	26	27	28	29	30
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Economical analysis, 3 days						
31						
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Economical analysis, 3 days						

Overflow Tasks

ID	Name	Start	Finish
20	Make a Gantt chart for the team	Mon 4/20/26	Thu 7/16/26
22	Make System request	Thu 4/23/26	Tue 5/12/26
24	Network diagram implementation	Mon 4/20/26	Thu 7/16/26
32	Project work-plan table (dates,progression percentage)	Tue 4/28/26	Fri 5/1/26
26	Root cause analysis	Sat 4/25/26	Wed 5/13/26
33	Use-case diagram making	Sat 5/2/26	Tue 6/9/26
34	Project Size and Effort Estimation (Use-case estimation, etc...)	Mon 4/27/26	Wed 7/15/26
25	Problem analysis	Sat 4/25/26	Wed 5/13/26
28	Informal benchmarking	Sun 5/10/26	Fri 5/22/26
27	Business process analysis	Sun 5/10/26	Fri 5/22/26
35	Activity diagrams making	Sun 5/10/26	Wed 5/13/26
36	Write use-case descriptions	Sun 5/10/26	Thu 5/28/26
40	Review WBS 18, 6 11; Review-02	Sun 5/17/26	Fri 5/22/26
41	Review WBS 28; Review-03	Wed 5/20/26	Mon 6/1/26
43	Emergency Meeting (S4) + Docs	Wed 5/27/26	Wed 5/27/26
45	UI implementation planning	Sat 5/30/26	Mon 6/1/26
53	Initial System proposal writing	Mon 5/25/26	Mon 6/8/26

June 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
Economical analysis, 3 days						
7	8	9	10	11	12	13
Make Project WBS, 68 days						
Learn required programming skills, 94 days						
14	15	16	17	18	19	20
Make Project WBS, 68 da CRC V&V Meeting Session + determine cla						
Learn required programming skills, 94 days						
21	22	23	24	25	26	27
Class Diagrams, 3 days			Object Diagrams, 2 days			
Learn required programming skills, 94 days						
28	29	30				
Make database schema, 2 days			ays			
Learn required programming skills, 94 days						

Overflow Tasks

ID	Name	Start	Finish
20	Make a Gantt chart for the team	Mon 4/20/26	Thu 7/16/26
24	Network diagram implementation	Mon 4/20/26	Thu 7/16/26
33	Use-case diagram making	Sat 5/2/26	Tue 6/9/26
34	Project Size and Effort Estimation (Use-case estimation, etc...)	Mon 4/27/26	Wed 7/15/26
44	Make Project's United Document Skeleton	Fri 6/5/26	Fri 6/5/26
41	Review WBS 28; Review-03	Wed 5/20/26	Mon 6/1/26
45	UI implementation planning	Sat 5/30/26	Mon 6/1/26
46	Front-End implementation	Mon 6/1/26	Fri 6/5/26
53	Initial System proposal writing	Mon 5/25/26	Mon 6/8/26
69	Finish system proposal	Tue 6/9/26	Thu 6/18/26
37	Create Concept Map	Mon 6/8/26	Tue 6/9/26
39	Review WBS 25, 27; Review-01	Tue 6/9/26	Tue 6/16/26
42	Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions	Tue 6/9/26	Thu 6/11/26
48	CRC Cards	Sat 6/13/26	Mon 6/15/26
47	Fix & update functional models	Sun 6/7/26	Wed 6/10/26
52	Improve Frontend	Fri 6/12/26	Sun 6/28/26
54	Update Login Act diag based on new idea	Mon 6/15/26	Thu 6/18/26
55	Find an external host and implement the website	Tue 6/16/26	Wed 6/17/26
56	Initial database design	Tue 6/16/26	Tue 6/23/26
57	Initial Backend implementation	Mon 6/22/26	Mon 6/29/26
58	Improve Class diagram	Thu 6/25/26	Mon 6/29/26

July 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
Make database schema, 2 days				Sequence diagrams, 3 days		
Learn required programming skills, 94 days						
						Do the exercises teacher sent, 5 days
5	6	7	8	9	10	11
Sequence diagrams, 3 days		Communication Diagram, 5 days				
	CRUDE analysis, 2 days		Learn required programming skills, 94 days			
Do the exercises teacher sent, 5 days						
			Improve Economic feasibility, 2 days			
12	13	14	15	16	17	18
Communication Diagram, 5 days			Behavioral state machine, 5 days			
Learn required programming skills, 94 days						
19	20	21	22	23	24	25
Behavioral state machine, 5 days						
26	27	28	29	30	31	

Overflow Tasks

ID	Name	Start	Finish
20	Make a Gantt chart for the team	Mon 4/20/26	Thu 7/16/26
67	Stable database version	Fri 7/3/26	Wed 7/8/26
24	Network diagram implementation	Mon 4/20/26	Thu 7/16/26
34	Project Size and Effort Estimation (Use-case estimation, etc...)	Mon 4/27/26	Wed 7/15/26
64	Fix and update Functional models	Sat 7/4/26	Thu 7/16/26
68	Backend Implementation	Sun 7/5/26	Fri 7/10/26
70	Part one of System proposal	Tue 7/7/26	Wed 7/8/26
71	Part two of the system proposal	Wed 7/8/26	Thu 7/9/26
72	Part three of the system proposal	Thu 7/9/26	Fri 7/10/26
76	Fix Frontend issues	Sat 7/11/26	Fri 7/17/26
75	Part six of the system proposa	Mon 7/13/26	Thu 7/16/26
77	Test backend for issues	Fri 7/17/26	Sun 7/19/26