

# Project WBS

| Task Number | Task Name                                    | Start date | Finish date | Duration (in weeks) | Dependency | Status      |
|-------------|----------------------------------------------|------------|-------------|---------------------|------------|-------------|
| 0           | Understanding Team abilities                 | 1404/12/17 | 1404/12/18  |                     |            | Complete    |
| 1           | Online group meeting session 1               | 1404/12/5  | Same        | 1/7                 |            | Complete    |
| 2           | Meeting session 1 documentation              | ~1404/12/5 | Same        | 1                   | 1          | Complete    |
| 3           | Project Exercise one                         | ???        | ~1404/12/25 | 1/7                 | 2          | Complete    |
| 4           | System name determination                    | 1405/1/21  | 1405/1/24   | 4                   |            | Complete    |
| 5           | Requirements gathering (very simple version) | 1404/12/26 | 1405/1/1    | 4                   |            | Complete    |
| 6           | Feasibility Analysis                         | ???        | In progress | 2                   | 7          | In progress |
| 6.1         | Technical Analysis                           | ---        | ---         |                     | 6          | Open        |
| 6.2         | Organizational Analysis                      | ---        | ---         |                     | 6          | Open        |
| 6.3         | Economical analysis                          | ---        | ---         |                     | 6          | Open        |
| 7           | Brainstorming documentation                  | 1405/1/9   | In progress | 2                   | 2          | In progress |
| 8           | Make Project WBS                             | 1405/1/25  | In progress | 1/7                 |            | Complete    |
| 9           | Git Lab initialization                       | 1405/1/26  | Same        | 3/7                 | 4          | Complete    |
| 9.1         | Create Repository                            | ---        | ---         | 3/7                 |            | Complete    |
| 9.2         | Connect local folders to repository          | ---        | ---         | 3/7                 | 9.1        | Complete    |
| 9.3         | Add members to the repository                | ---        | ---         | 3/7                 | 9.2        | Complete    |

| Task Number | Task Name                                                  | Start date | Finish date | Duration (in weeks) | Dependency | Status      |
|-------------|------------------------------------------------------------|------------|-------------|---------------------|------------|-------------|
| 10          | Make Project standard                                      | 1405/1/27  | In progress |                     |            | In progress |
| 11          | Make team charter                                          | ---        | ---         |                     |            | Open        |
| 12          | Advanced Requirements gathering (Based on teacher's notes) | ???        | In progress |                     | 5          | In progress |
| 13          | Make a Gantt chart for the team                            | ---        | ---         |                     |            | Open        |
| 14          | Risk Analysis of the project                               | ---        | ---         |                     |            | Open        |
| 15          | Make System request                                        | ---        | ---         |                     | 3          | Open        |
| 15          | Analyse previous projects by students                      | ---        | ---         |                     |            | Open        |
| 16          | Network diagram implementation                             | 1405/1/31  | In progress |                     | 8          | In Progress |
| 17          | Problem analysis                                           | ---        | ---         |                     | 12         | Open        |
| 17          | Business process analysis                                  | ---        | ---         |                     | 12         | Open        |
| 18          | Informal benchmarking                                      | ---        | ---         |                     |            | Open        |

راهنما:

1) Resource address

CH01 P12 : Chapter 1 page 12 of Teacher's PDFs.

-