

March 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
Online group meeting	Meeting session 1 day					
	Learn required project					
15	16	17	18	19	20	21
		Feasibility Analysis, 30 days				
		Requirements gathering (very simple version), 4 days				
22	23	24	25	26	27	28
		Feasibility Analysis, 30 days				Project Exercise one
	Advanced Requirements gathering (Based on teacher's notes), 20 days					
29	30	31				
	Brainstorming documentation, 14 days					
Advanced Requirements gathering (Based on teacher's notes), 20 days						

April 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
	Brainstorming documentation, 14 days					
Advanced Requirements gathering (Based on teacher's notes), 20 days						
5	6	7	8	9	10	11
Brainstorming documentation, 14 days						
					Online group meetin	
Advanced Requirements gathering (Based on teacher's notes), 20 days						
12	13	14	15	16	17	18
Brainstorming documentation, Git Lab initialization, 3 days						
				Make Project standard, 7 days		
	Advanced Requirements gathering (Based on teacher's notes), 20 days					
19	20	21	22	23	24	25
Create Repository, 1 Connect local folder e Add members to the t WBS, 2 days						
Make Project standard, 7 days						
				Make Meeting Sess		Make team charter, 2
			Analyse previous pri			Risk Analysis of the
26	27	28	29	30		
Fe days Technical Analysis, 3 days						
Make team charter, 21 days						
		Economical analysis, 3 days				

Overflow Tasks

ID	Name	Start	Finish
20	Make a Gantt chart for the team	Fri 4/24/26	Thu 5/7/26
22	Make System request	Thu 4/23/26	Tue 5/12/26
29	Online group meeting session 3	Wed 4/22/26	Wed 4/22/26
24	Network diagram implementation	Fri 4/24/26	Thu 5/7/26
32	Project work-plan table (dates,progression percentage)	Wed 4/22/26	Wed 4/22/26
26	Root cause analysis	Sat 4/25/26	Wed 5/13/26
31	Outcome Analysis	Sat 4/25/26	Sat 4/25/26
69	Finish system proposal	Wed 4/22/26	Wed 4/22/26
70	Part one of System proposal	Wed 4/22/26	Wed 4/22/26
25	Problem analysis	Sat 4/25/26	Wed 5/13/26
71	Part two of the system proposal	Wed 4/22/26	Wed 4/22/26
72	Fix Frontend bugs	Wed 4/22/26	Wed 4/22/26
34	Project Size and Effort Estimation (Use-case estimation, etc...)	Thu 4/30/26	Thu 4/30/26

May 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
			Feasibility Analysis, 30 days	Technical Analysis, 3 days		
			Make team charter, 21 days			
			Economical analysis, 3 days			
3	4	5	6	7	8	9
			Feasibility Analysis, 30 days			
			Make team charter, 21 days			
			Economical analysis, 3 days			
10	11	12	13	14	15	16
			Feasibility Analysis, 30 days			
			Make team charter, 21 days			
			Economical analysis, 3 days			
17	18	19	20	21	22	23
			Feasibility Analysis, 30 days			
			Make team charter, 21 days			
			Economical analysis, 3 days			
24	25	26	27	28	29	30
			Feasibility Analysis, 30 days			
			Organizational Analysis, 5 days			
			Economical analysis, 3 days			
31						
	Technical Analysis, 3 days					
	Organizational Analysis, 5 days					
	Economical analysis, 3 days					

Overflow Tasks

ID	Name	Start	Finish
20	Make a Gantt chart for the team	Fri 4/24/26	Thu 5/7/26
22	Make System request	Thu 4/23/26	Tue 5/12/26
24	Network diagram implementation	Fri 4/24/26	Thu 5/7/26
26	Root cause analysis	Sat 4/25/26	Wed 5/13/26
33	Use-case diagram making	Sat 5/2/26	Tue 6/9/26
25	Problem analysis	Sat 4/25/26	Wed 5/13/26
28	Informal benchmarking	Sun 5/10/26	Fri 5/22/26
27	Business process analysis	Sun 5/10/26	Fri 5/22/26
35	Activity diagrams making	Sun 5/10/26	Wed 5/13/26
36	Write use-case descriptions	Sun 5/10/26	Thu 5/28/26
64	Fix and update activity diagrams	Thu 5/14/26	Thu 5/14/26
40	Review WBS 18, 6 11; Review-02	Sun 5/17/26	Fri 5/22/26
41	Review WBS 28; Review-03	Wed 5/20/26	Mon 6/1/26
43	Emergency Meeting (S4) + Docs	Wed 5/27/26	Wed 5/27/26
45	UI implementation planning	Sat 5/30/26	Mon 6/1/26
53	Initial System proposal writing	Mon 5/25/26	Mon 6/8/26

June 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
	Technical Analysis, 3 days					
	Organizational Analysis, 5 days					
	Economical analysis, 3 days					
7	8	9	10	11	12	13
14	15	16	17	18	19	20
				CRC V&V Meeting Session + determine cla		
21	22	23	24	25	26	27
	Class Diagrams, 3 days			Object Diagrams, 2 days		
28	29	30				
		Make database schema, 2 days				

Overflow Tasks

ID	Name	Start	Finish
33	Use-case diagram making	Sat 5/2/26	Tue 6/9/26
44	Make Project's United Document Skeleton	Fri 6/5/26	Fri 6/5/26
41	Review WBS 28; Review-03	Wed 5/20/26	Mon 6/1/26
45	UI implementation planning	Sat 5/30/26	Mon 6/1/26
46	Front-End implementation	Mon 6/1/26	Fri 6/5/26
53	Initial System proposal writing	Mon 5/25/26	Mon 6/8/26
37	Create Concept Map	Mon 6/8/26	Tue 6/9/26
39	Review WBS 25, 27; Review-01	Tue 6/9/26	Tue 6/16/26
42	Perform a V&V meeting for activity diagram and use-case diagrams and UC descriptions	Tue 6/9/26	Thu 6/11/26
48	CRC Cards	Sat 6/13/26	Mon 6/15/26
47	Fix & update functional models	Sun 6/7/26	Wed 6/10/26
52	Improve Frontend	Fri 6/12/26	Sun 6/28/26
54	Update Login Act diag based on new idea	Mon 6/15/26	Thu 6/18/26
55	Find an external host and implement the website	Tue 6/16/26	Wed 6/17/26
56	Initial database design	Tue 6/16/26	Tue 6/23/26
57	Initial Backend implementation	Mon 6/22/26	Mon 6/29/26
58	Improve Class diagram	Thu 6/25/26	Mon 6/29/26

July 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
		Make database schema, 2 days		Sequence diagrams, 3 days		
						Do the exercises teacher sent, 2 days
5	6	7	8	9	10	11
Sequence diagrams, 3 days		Communication Diagram, 5 days				
	CRUDE analysis, 2 days					
Do the exercises teacher sent, 5 days						
			Improve Economic feasibility, 2 days			
12	13	14	15	16	17	18
Communication Diagram, 5 days		Behavioral state machine, 5 days				
19	20	21	22	23	24	25
Behavioral state machine, 5 days						
26	27	28	29	30	31	

Overflow Tasks

ID	Name	Start	Finish
67	Stable database version	Fri 7/3/26	Wed 7/8/26
68	Backend Implementation	Sun 7/5/26	Fri 7/10/26