


ID	Task Name	Duration	Start	Finish	Predecessor	% Complete	Milestone	Resource Names	Deadline	Sun Mar 8	Mon Mar 9	Tue Mar 10	Wed Mar 11	Thu Mar 12	Fri Mar 13	Sat Mar 14	Sun Mar 15	Mon Mar 16	Tue Mar 17	Wed Mar 18	Thu Mar 19	Fri Mar 20	Sat Mar 21	Sun Mar 22	Mon Mar 23	Tue Mar 24
1	Online group meeting session 1	1 day	Sun 3/8/26	Sun 3/8/26		100%	Yes	Team	NA																	
2	Meeting session 1 documentation	1 day	Mon 3/9/26	Mon 3/9/26	1	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
3	Project Exercise one	1 day	Sat 3/28/26	Sat 3/28/26	2	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
4	System name determination	4 days	Fri 4/10/26	Wed 4/15/26		100%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
5	Requirements gathering (very Brainstorming documentation)	4 days	Tue 3/17/26	Fri 3/20/26		100%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
6		14 days	Mon 3/30/26	Thu 4/16/26	2	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
7	Feasibility Analysis	1 day	Sat 4/25/26	Sat 4/25/26	6	0%	No	ali,hamed,mohammad hossein,sajad,abolfazl	NA																	
8	Technical Analysis	1 day	Mon 4/27/26	Mon 4/27/26	7	0%	No	abolfazl	NA																	
9	Organizational Analysis	1 day	Mon 4/27/26	Mon 4/27/26	7	0%	No	ali	NA																	
10	Econometrical analysis	1 day	Mon 4/27/26	Mon 4/27/26	7	0%	No	hamed	NA																	
11	Make Project WBS	2 days	Wed 4/22/26	Thu 4/23/26		100%	No	sajad	NA																	
12	Online group meeting session 2	1 day	Fri 4/10/26	Fri 4/10/26		0%	Yes	Team	NA																	
13	Make Meeting Session 2 docs	1 day	Mon 4/13/26	Mon 4/13/26	12	0%	No	sajad	NA																	
14	Git Lab initialization	3 days	Wed 4/15/26	Fri 4/17/26	4	100%	No	sajad	NA																	
15	Create Repository	1 day	Mon 4/20/26	Mon 4/20/26	14	100%	No	sajad	NA																	
16	Connect local folders to repository	1 day	Tue 4/21/26	Tue 4/21/26	15	100%	No	sajad	NA																	
17	Add members to the repository	1 day	Wed 4/22/26	Wed 4/22/26	16	100%	No	sajad	NA																	
18	Make Project standar	7 days	Thu 4/16/26	Fri 4/24/26		100%	No	sajad	NA																	
19	Make team charter					0%	No	sajad	NA																	
20	Advanced Requirements gathering (Based on Make a Gantt chart for the team	20 days	Mon 3/23/26	Fri 4/17/26	5	100%	No	abolfazl	NA																	
21	Risk Analysis of the project	10 days	Fri 4/24/26	Thu 5/7/26	11	35%	No	abolfazl	NA																	
22	Make System request	1 day	Mon 5/4/26	Mon 5/4/26	3	0%	No	hamed	NA																	
23	Analyse previous projects by students	1 day	Wed 4/22/26	Wed 4/22/26		100%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
24	Network diagram implementation	10 days	Fri 4/24/26	Thu 5/7/26	11	35%	No	abolfazl	NA																	
25	Wed 4/28/26	1 day	Mon 5/4/26	Mon 5/4/26	20	0%	No	mohammad hossein	NA																	
26	Business process analysis	1 day	Mon 5/4/26	Mon 5/4/26	20	0%	No	mohammad hossein	NA																	
27	Informal benchmark					0%	No	mohammad hossein	NA																	
28	Online group meeting session 3	1 day	Wed 4/22/26	Wed 4/22/26		100%	Yes	Team	NA																	
29	Make Meeting Session 3 docs	1 day	Thu 4/23/26	Thu 4/23/26	29	100%	No	sajad	NA																	
30	Outcome Analysis		Sat 4/25/26			0%	No	abolfazl	NA																	
31	Project work-plan table		Wed 4/22/26			25%	No	sajad	NA																	
32	(dates,progression Use-case diagram making	1 day	Thu 4/30/26	Thu 4/30/26	20	25%	No	abolfazl,ali,hamed,mohammad hossein,sajad	Mon 5/4/26																	
33	Project Size and Effort Estimation (Use-case	1 day	Thu 4/30/26	Thu 4/30/26	20	25%	No	sajad	NA																	
34	Create Concept Map	1 day?	Thu 4/30/26	Thu 4/30/26	20	0%	No		NA																	
35	CRC Cards	1 day	Thu 4/30/26	Thu 4/30/26	20	0%	No		NA																	
36	Make project propos					0%	No	ali,hamed,mohammad hossein,sajad,abolfazl	NA																	
37	Make Project Documentation					0%	No	abolfazl,ali,hamed,mohammad hossein,sajad	NA																	
38	Deletion																									



Project: ReserveCenter
Date: Mon 5/4/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 2

