ID	Task Name	Duration	Start	Finish	Predecessors	% Complete	Milestone	Resource Names
1	Online group meeting session 1	1 day	Sun 3/8/26	Sun 3/8/26		100%	Yes	Team
2	Meeting session 1documentation	1 day	Mon 3/9/26	Mon 3/9/26	1	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
3	Project Exercise one	1 day	Sat 3/28/26	Sat 3/28/26	2	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
4	System name determination	4 days	Fri 4/10/26	Wed 4/15/26		100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
5	Requirements gathering (very	4 days	Tue 3/17/26	Fri 3/20/26		100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
6	Brainstorming documentation	14 days	Mon 3/30/26	Thu 4/16/26	2	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
7	Feasibility Analysis	31 days	Tue 3/17/26	Tue 4/28/26	6	90%	No	ali,hamed,mohammad hossein,sajad,abolfazl
8	Technical Analysis	7 days	Tue 4/28/26	Wed 5/6/26	7	90%	No	abolfazl
9	Organizational Analys	7 days	Tue 4/28/26	Wed 5/6/26	7	90%	No	ali
10	Economical analysis	7 days	Tue 4/28/26	Wed 5/6/26	7	90%	No	hamed
11	Make Project WBS	2 days	Mon 4/27/26	Tue 4/28/26		0%	No	sajad
12	Online group meeting session 2	1 day	Fri 4/10/26	Fri 4/10/26		100%	Yes	Team
13	Git Lab initialization	3 days	Wed 4/15/26	Fri 4/17/26	4	100%	No	sajad
14	Create Repository	1 day	Mon 4/20/26	Mon 4/20/26	13	100%	No	sajad
15	Connect local folders to repository	1 day	Tue 4/21/26	Tue 4/21/26	14	100%	No	sajad
16	Add members to the repository	1 day	Wed 4/22/26	Wed 4/22/26	15	100%	No	sajad
17	Make Project standar	7 days	Thu 4/16/26	Fri 4/24/26		100%	No	sajad
18	Make team charter	21 days	Sat 4/25/26	Fri 5/22/26		100%	No	sajad
19	Advanced Requirements gathering (Based on	20 days	Mon 3/23/26	Fri 4/17/26	5	75%	No	abolfazl
20	Make a Gantt chart for the team	14 days	Wed 4/29/26	Mon 5/18/26	11	50%	No	abolfazl
21	Risk Analysis of the project		Sat 4/25/26			30%	No	abolfazl,ali,hamed,mohammad hossein,sajad
22	Make System request	16 days	Sat 5/9/26	Mon 6/1/26	3	90%	No	hamed
23	Analyse previous projects by students	1 day	Wed 4/22/26	Wed 4/22/26		100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
24	Network diagram implementation	10 days	Fri 4/24/26	Thu 5/7/26	11	35%	No	abolfazl
25	Problem analysis & Root cause analysis	14 days	Sat 4/25/26	Wed 5/13/26	19	90%	No	mohammad hossein
26	Business process analysis	4 days	Wed 5/20/26	Sat 5/23/26	19	90%	No	mohammad hossein
27	Informal benchmarki	3 days	Wed 5/20/26	Fri 5/22/26		0%	No	mohammad hossein
28	Make Meeting Session 2 docs	1 day	Thu 4/23/26	Thu 4/23/26	29	100%	No	sajad
29	Online group meeting session 3	1 day	Wed 4/22/26	Wed 4/22/26		100%	Yes	Team
30	Make Meeting Session 3 docs	1 day	Thu 4/23/26	Thu 4/23/26	29	100%	No	sajad
31	Outcome Analysis	2 days	Mon 5/25/26	Tue 5/26/26		100%	No	abolfazl
32	Project work-plan table (dates,progression		Tue 4/28/26			25%	No	sajad
33	Use-case diagram making	4 days	Fri 5/1/26	Wed 5/6/26	19	90%	No	abolfazl,ali,hamed,mohammad hossein,sajad
34	Project Size and Effort Estimation (Use-case	1 day	Tue 4/28/26	Tue 4/28/26	19	30%	No	sajad
35	Activity diagrams making	6 days	Sun 5/10/26	Fri 5/15/26	33	90%	No	abolfazl,ali,hamed,mohammad hossein,sajad
36	Write use-case descriptions	15 days	Sun 5/10/26	Thu 5/28/26	33	90%	No	abolfazl,ali,hamed,mohammad hossein,sajad
37	Create Concept Map	1 day	Thu 4/30/26	Thu 4/30/26	19	0%	No	ali
38	CRC Cards	1 day	Sun 5/24/26	Sun 5/24/26	19	0%	No	abolfazl,ali,hamed,mohammad hossein,sajad
39	Learn required programming skills		Mon 3/9/26			0%	No	abolfazl,ali,hamed,mohammad hossein,sajad
40	Review WBS 25, 27; Review-01	3 days	Mon 5/18/26	Wed 5/20/26	33,35	100%	No	abolfazl,ali,hamed,mohammad hossein,sajad
41	Review WBS 18, 6 11; Review-02	1 day	Mon 5/25/26	Mon 5/25/26	25,7,18	80%	No	abolfazl,ali,hamed,mohammad hossein,sajad
42	Review WBS 28; Review-03	1 day	Fri 5/29/26	Fri 5/29/26	36	30%	No	abolfazl,ali,hamed,mohammad hossein,sajad
43	Perform a V&V meeting for activity diagram and use-case diagrams	1 day	Mon 3/30/26	Mon 3/30/26	33,35,36	100%	Yes	abolfazl,ali,hamed,mohammad hossein,sajad
44	Emergency Meeting (54) + Docs	1 day	Fri 3/27/26	Fri 3/27/26		100%	Yes	abolfazl,ali,hamed,mohammad hossein,sajad
45	Make Project's United Document					0%	No	sajad
46	UI implementation planning	2 days	Mon 3/30/26	Tue 3/31/26		0%	No	sajad
47	Start of Front-End implementation	22 days	Fri 5/29/26	Mon 6/29/26	33,5,35,36	0%	No	abolfazl,ali,hamed,mohammad hossein



Project: ReserveCenter
Date: Tue 6/9/26

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress



Project: ReserveCenter
Date: Tue 6/9/26

Task | Milestone | Project Summary | Inactive Milestone | Manual Task | Manual Summary Rollup | Start-only | External Tasks | Deadline | Manual Progress
Split | Summary | Inactive Task | Inactive Summary | Duration-only | Manual Summary | Finish-only | External Milestone | Progress



Project: ReserveCenter
Date: Tue 6/9/26

Task		Milestone		Project Summary		Inactive Milestone		Manual Task		Manual Summary Rollup		Start-only		External Tasks		Deadline		Manual Progress	
Split		Summary		Inactive Task		Inactive Summary		Duration-only		Manual Summary		Finish-only		External Milestone		Progress			



Project: ReserveCenter
Date: Tue 6/9/26

Task | Milestone | Project Summary | Inactive Milestone | Manual Task | Manual Summary Rollup | Start-only | External Tasks | Deadline | Manual Progress
Split | Summary | Inactive Task | Inactive Summary | Duration-only | Manual Summary | Finish-only | External Milestone | Progress



Project: ReserveCenter
Date: Tue 6/9/26

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress