

Project WBS

Task Number	Task Name	Responsible	Duration (in weeks)	Dependency	Status
1	Online group meeting session 1	Sajad	1/7		Complete
2	Meeting session 1 documentation	Team	1	1	Complete
3	Project Exercise one	Team	1/7	2	Complete
4	System name determination	Team	4		Complete
5	Requirements gathering (very simple version)	— — —	4		Complete
6	Feasibility Analysis	Team	2	7	In progress
6.1	Technical Analysis	Abolfazl		6	Open
6.2	Organizational Analysis	Ali		6	Open
6.3	Economical analysis	Hamed		6	Open
7	Brainstorming documentation	Team	2	2	Complete
8	Make Project WBS	Sajad	1/7		Complete
9	Git Lab initialization	Sajad	3/7	4	Complete
10	Make Project standard	Sajad			Complete
11	Make team charter	Sajad			Open
12	Advanced Requirements gathering (Based on teacher's notes)	Abolfazl		5	In progress
13	Make a Gantt chart for the team	Abolfazl			In progress
14	Risk Analysis of the project	Team			In progress
15	Make System request	Hamed		3	In progress
16	Analyse previous projects by students	Team			Complete
17	Network diagram implementation	Abolfazl		8	In Progress
18	Problem analysis & Root cause analysis	Mohammad Hossein		12	Open
19	Business process analysis			12	Open
20	Informal benchmarking				Open
21	Make Meeting Session 2 docs	Sajad			Open

Task Number	Task Name	Responsible	Duration (in weeks)	Dependency	Status
22	Make Meeting session 3 docs	Sajad	1/7		Complete
23	Outcome Analysis	Abolfazl			Open

راهنما:

1) Resource address
CH01 P12 : Chapter 1 page 12 of Teacher's PDFs.

-

Current Responsibility focus(1405/2/4)

Person	Task
Sajad	Team charter + Help one person
Abolfazl	Technical Analysis
Hamed	System request + Echonomic Analysis
Mohammad Hossein	Problem and root-cause analysis