

Project WBS

Task Number	Task Name	Responsible	Dependency	Status
1	Online group meeting session 1	Sajad		Complete
2	Meeting session 1 documentation	Team	1	Complete
3	Project Exercise one	Team	2	Complete
4	System name determination	Team		Complete
5	Requirements gathering (simple version)	Team		Complete
6	Feasibility Analysis	Team	7	In progress
6.1	Technical Analysis	Abolfazl	6	In progress
6.2	Organizational Analysis	Ali	6	In progress
6.3	Economical analysis	Hamed	6	In progress
7	Brainstorming documentation	Team	2	Complete
8	Make Project WBS	Sajad		Incremental
9	Git Lab initialization	Sajad	4	Complete
10	Make Project standard	Sajad		Complete
11	Make team charter	Sajad		In progress
12	Requirements Gathering (Advanced; based on teacher's notes)	Abolfazl	5	Complete
13	Make a Gantt chart for the team	Abolfazl		Incremental
14	Risk Analysis of the project	Team		In progress
15	Make System request	Hamed	3	In progress
16	Analyse previous projects by students	Team		Complete
17	Network diagram implementation	Abolfazl	8	Incremental
18	Problem analysis & Root cause analysis	Mohammad Hossein	12	In progress
19	Business process analysis	Mohammad Hossein	12	In progress
20	Informal benchmarking	Mohammad Hossein		Open
21	Make Meeting Session 2 docs	Sajad		Open
22	Make Meeting session 3 docs	Sajad		Complete
23	Outcome Analysis	Abolfazl		Complete
24	Project work-plan table (dates, progression percentage)	Sajad	8	Incremental
25	Use-case diagram making	Team	12	In progress

Guide

Open

Complete

In progress

Incremental

Task Number	Task Name	Responsible	Dependency	Status
26	Project Size and Effort Estimation (Use-case estimation, etc...)	Sajad	12	In progress
27	Activity diagrams making	Team	25	In progress
28	Write use-case descriptions	Team	25	Open
29	Create Concept Map		12	Open
30	CRC Cards		12	Open
31	Learn required programming skills	Team		Incremental
32	Make sequence diagram	???		Open
33	Make project proposal	Team		Open
34	Make Project Documentation Skeleton	Team		Open

Project Work-plan Information

Task Number	Task Name	Responsible	Start	Deadline	Finish	Progression Percent
1	Online group meeting session 1	Sajad	1404/12/17		1404/12/18	100
2	Meeting session 1 documentation	Team	1404/12/5		1404/12/5	100
3	Project Exercise one	Team	1404/12/5		1404/12/5	100
4	System name determination	Team	1404/12/10		1404/12/25	100
5	Requirements gathering (simple version)	Team	1405/1/21		1405/1/24	100
6	Feasibility Analysis	Team	1404/12/26		1405/2/8	80
6.1	Technical Analysis	Abolfazl	1405/2/5		1405/2/8	80
6.2	Organizational Analysis	Ali	1405/2/3		1405/2/8	80
6.3	Economical analysis	Hamed	1405/2/5		1405/2/8	80
7	Brainstorming documentation	Team	1405/1/9		1405/1/22	100
8	Make Project WBS	Sajad	1405/1/25		---	---
9	Git Lab initialization	Sajad	1405/1/26		1405/1/26	100
10	Make Project standard	Sajad	1405/1/27		1405/1/28	100
11	Make team charter	Sajad	1405/2/5			40
12	Requirements Gathering (Advanced; based on teacher's notes)	Abolfazl	1405/1/28		1405/2/9	100
13	Make a Gantt chart for the team	Abolfazl	1405/1/31		---	---
14	Risk Analysis of the project	Team	1405/2/5			30
15	Make System request	Hamed	1405/2/3		1405/2/19	80
16	Analyse previous projects by students	Team	1405/2/2		1405/2/2	100
17	Network diagram implementation	Abolfazl	1405/1/31		---	---
18	Problem analysis & Root cause analysis	Mohammad Hossein	1405/2/5	1405/2/23		???
19	Business process analysis	Mohammad Hossein	1405/2/20	1405/2/23		???
20	Informal benchmarking	Team				0
21	Make Meeting Session 2 docs	Sajad				0
22	Make Meeting session 3 docs	Sajad	1405/2/2		1405/2/2	100
23	Outcome Analysis	Abolfazl	1405/2/5		1405/2/6	100
24	Project work-plan table (dates, progression percentage)	Sajad	1405/2/8		---	---
25	Use-case diagram making	Team	1405/2/12	1405/2/14	1405/2/14	80
26	Project Size and Effort Estimation (Use-case estimation, etc...)	Sajad	1405/2/7			30
27	Activity diagrams making	Team	1405/2/20	1405/2/22		???
28	Write use-case descriptions	Team		Not yet specified		0
29	Create Concept Map	Sajad				0
30	CRC Cards	Team				0

Task Number	Task Name	Responsible	Start	Deadline	Finish	Progression Percent
31	Learn required programming skills	Team	1404/12/18		— — —	— — —
32	Make sequence diagram	???				0
33	Make project proposal	Team				0
34	Make Project Documentation Skeleton	Team				0