

# Project WBS

| Task Number | Task Name                                                  | Address in Teacher's notes | Duration (in weeks) | Dependency | Status      |
|-------------|------------------------------------------------------------|----------------------------|---------------------|------------|-------------|
| 1           | Online group meeting session 1                             |                            | 1/7                 |            | Complete    |
| 2           | Meeting session 1 documentation                            |                            | 1                   | 1          | Complete    |
| 3           | Project Exercise one                                       |                            | 1/7                 | 2          | Complete    |
| 4           | System name determination                                  |                            | 4                   |            | Complete    |
| 5           | Requirements gathering (very simple version)               |                            | 4                   |            | Complete    |
| 6           | Feasibility Analysis                                       | CH02 P07                   | 2                   |            | In progress |
| 7           | Brainstorming documentation                                | NA                         | 2                   | 2          | In progress |
| 8           | Make Project WBS                                           |                            | 1/7                 |            | Complete    |
| 9           | Git Lab initialization                                     |                            | 3/7                 | 4          | Complete    |
| 9.1         | Create Repository                                          |                            | 3/7                 |            | Complete    |
| 9.2         | Connect local folders to repository                        |                            | 3/7                 | 9.1        | Complete    |
| 9.3         | Add members to the repository                              |                            | 3/7                 | 9.2        | Complete    |
| 10          | Make Project standard                                      | CH02 P85                   |                     |            | In progress |
| 11          | Make team charter                                          | CH02 P82                   |                     |            | Open        |
| 12          | Advanced Requirements gathering (Based on teacher's notes) | CH03 P6                    |                     | 5          | In progress |
| 13          | Make a Gantt chart for the team                            | CH02 P26                   |                     |            | Open        |
| 14          | Risk Analysis of the project                               | CH02 P63                   |                     |            | Open        |
| 15          | Make System request docs                                   | CH02 P6                    |                     | 3          | Open        |

راهنما:

1) Resource address  
CH01 P12 : Chapter 1 page 12 of Teacher's PDFs.

2) NA: Not Available