

Project WBS

Task Number	Task Name	Duration (in weeks)	Dependency	Status
1	Online group meeting session 1	1/7		Complete
2	Meeting session 1 documentation	1	1	Complete
3	Project Exercise one	1/7	2	Complete
4	System name determination	4		Complete
5	Requirements gathering (very simple version)	4		Complete
6	Feasibility Analysis	2		In progress
7	Brainstorming documentation	2	2	In progress
8	Make Project WBS			Complete
9	Git Lab initialization	3/7	4	Complete
9.1	Create Repository	3/7		Complete
9.2	Connect local folders to repository	3/7	9.1	Complete
9.3	Add members to the repository	3/7	9.2	Complete
10	Make Project standard			Open
11	Make team charter			Open
12	Advanced Requirements gathering (Based on teacher's notes)		5	Open
13	Make a Gantt chart for the team			Open
14	Risk Analysis of the project			Open