

Project WBS

Task Number	Task Name	Responsible	Dependency	Status
1	Online group meeting session 1	Sajad		Complete
2	Meeting session 1documentation	Team	1	Complete
3	Project Exercise one	Team	2	Complete
4	System name determination	Team		Complete
5	Requirements gathering (simple version)	Team		Complete
6	Feasibility Analysis	Team	7	In progress
6.1	Technical Analysis	Abolfazl	6	In progress
6.2	Organizational Analysis	Ali	6	In progress
6.3	Economical analysis	Hamed	6	In progress
7	Brainstorming documentation	Team	2	Complete
8	Make Project WBS	Sajad		Incremental
9	Git Lab initialization	Sajad	4	Complete
10	Make Project standard	Sajad		Complete
11	Make team charter	Sajad		In progress
12	Requirements Gathering (Advanced; based on teacher's notes)	Abolfazl	5	Complete
13	Make a Gantt chart for the team	Abolfazl		Incremental
14	Risk Analysis of the project	Team		In progress
15	Make System request	Hamed	3	In progress
16	Analyse previous projects by students in a meeting	Team		Complete
17	Network diagram implementation	Abolfazl	8	Incremental
18	Problem analysis & Root cause analysis	Mohammad Hossein	12	In progress
19	Business process analysis	Mohammad Hossein	12	In progress
20	Informal benchmarking	Mohammad Hossein		In progress
21	Make Meeting Session 2 docs	Sajad		Open
22	Make Meeting session 3 docs	Sajad		Complete
23	Outcome Analysis	Abolfazl		Complete
24	Project work-plan table (dates, progression percentage)	Sajad	8	Incremental
25	Use-case diagram making	Team	12	In progress
26	Project Size and Effort Estimation (Use-case estimation, etc...)	Sajad	12	In progress
27	Activity diagrams making	Team	25	In progress
28	Write use-case descriptions	Team	25, 27	In progress
29	Create Concept Map		12	Open
30	CRC Cards	Team	12	Open
31	Learn required programming skills	Team		Incremental
32	Review WBS 25, 27; Review-01	Team	25, 27	In progress
33	Review WBS 18, 6 11; Review-02	Team	18, 6, 11	In progress
34	Review WBS 28; Review-03	Team	28	Open

Guide

Open

Complete

In progress

Incremental

Not planned

Task Number	Task Name	Responsible	Dependency	Status
???	Make project proposal	Team	All documents	Open
???	Make Project Documentation Skeleton	Team	All documents	Open
OK	Make object diagrams	???	???	Open
OK	Make class diagrams	???	???	Open
OK	Make sequence diagram	???	???	Open
???	Perform brainstorming session to determine classes and objects	Team	30, 28,27,25,12	Open
???	Perform a Verification & Validation meeting	Team	28, 25, 27	Open
???	ارائه پیش‌روش و مستندات حاضر به TA ها	Team	All documents	Open

Project Work-plan Information

Task Number	Task Name	Responsible	Has Task Info	Start	Deadline	Finish	Progression Percent
1	Online group meeting session 1	Sajad	No	1404/12/17		1404/12/18	100
2	Meeting session 1 documentation	Team	No	1404/12/5		1404/12/5	100
3	Project Exercise one	Team	No	1404/12/5		1404/12/5	100
4	System name determination	Team	No	1404/12/10		1404/12/25	100
5	Requirements gathering (simple version)	Team	No	1405/1/21		1405/1/24	100
6	Feasibility Analysis	Team	No	1404/12/26		1405/2/8	90
6.1	Technical Analysis	Abolfazl	Yes	1405/2/5		1405/2/8	90
6.2	Organizational Analysis	Ali	Yes	1405/2/3		1405/2/8	90
6.3	Economical analysis	Hamed	Yes	1405/2/5		1405/2/8	90
7	Brainstorming documentation	Team	No	1405/1/9		1405/1/22	100
8	Make Project WBS	Sajad	Yes	1405/1/25		---	---
9	Git Lab initialization	Sajad	No	1405/1/26		1405/1/26	100
10	Make Project standard	Sajad	No	1405/1/27		1405/1/28	100
11	Make team charter	Sajad	Yes	1405/2/5			40
12	Requirements Gathering (Advanced; based on teacher's notes)	Abolfazl	Yes	1405/1/28		1405/2/9	100
13	Make a Gantt chart for the team	Abolfazl	Yes	1405/1/31		---	---
14	Risk Analysis of the project	Team	No	1405/2/5			30
15	Make System request	Hamed	Yes	1405/2/3		1405/2/19	60
16	Analyse previous projects by students in a meeting	Team	No	1405/2/2		1405/2/2	100
17	Network diagram implementation	Abolfazl	Yes	1405/1/31		---	---
18	Problem analysis & Root cause analysis	Mohammad Hossein	Yes	1405/2/5	1405/2/23		90
19	Business process analysis	Mohammad Hossein	Yes	1405/2/20	1405/2/23		???
20	Informal benchmarking	Team	Yes				???
21	Make Meeting Session 2 docs	Sajad	No				0
22	Make Meeting session 3 docs	Sajad	No	1405/2/2		1405/2/2	100
23	Outcome Analysis	Abolfazl	Yes	1405/2/5		1405/2/6	100
24	Project work-plan table (dates, progression percentage)	Sajad	Yes	1405/2/8		---	---
25	Use-case diagram making	Team	Yes	1405/2/12	1405/2/14	1405/2/15	90
26	Project Size and Effort Estimation (Use-case estimation, etc...)	Sajad	Yes	1405/2/7			30
27	Activity diagrams making	Team	Yes	1405/2/20	1405/2/22	1405/2/24	90
28	Write use-case descriptions	Team	Yes	1405/2/20	1405/2/27		90
29	Create Concept Map	Sajad	Yes				0
30	CRC Cards	Team					0
31	Learn required programming skills	Team	No	1404/12/18		---	---
32	Review WBS 25, 27; Review-01	Team	No	1405/2/23	1405/2/27		80
33	Review WBS 18, 6 11; Review-02	Team	No	1405/2/27	1405/3/1		20

Task Number	Task Name	Responsible	Has Task Info	Start	Deadline	Finish	Progression Percent
34	Review WBS 28; Review-03	Team	No				0