

Project WBS

Task Number	Task Name	Duration (in weeks)	Dependency	Status
1	Online group meeting session 1	1/7		Complete
2	Meeting session 1 documentation	1	1	Complete
3	Project Exercise one	1/7	2	Complete
4	System name determination	4		Complete
5	Requirements gathering	4		In progress
6	Feasibility Analysis	2		In progress
7	Brainstorming documentation	2	2	In progress
8	Make Project WBS			In progress
9	Git Lab initialization	1/7	4	Open
9.1	Create Repository			Open
9.2	Connect local folders to repository		9.1	Open