

Project WBS

Task Number	Task Name	Duration (in weeks)	Dependency	Status
1	Online group meeting session 1	1/7		Complete
2	Meeting session 1 documentation	1	1	Complete
3	Project Exercise one	1/7	2	Complete
4	System name determination	4		Complete
5	Requirements gathering (very simple version)	4		Complete
6	Feasibility Analysis	2		In progress
7	Brainstorming documentation	2	2	In progress
8	Make Project WBS			In progress
9	Git Lab initialization	1/7	4	Open
9.1	Create Repository			Open
9.2	Connect local folders to repository		9.1	Open
9.3	Add members to the repository		9.2	Open
10	Make team charter			Open
11	Make Project standard			Open
12	Advanced Requirements gathering (Based on teacher's notes)		5	Open