

February 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
		Online group nr				

March 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
			Meeting session 1documentation, 7 days			
		Requirements gathering (very simple version), 4 days				
22	23	24	25	26	27	28
Meeting session 1documentation, 7 days						Project Exercise
29	30	31				
	Brainstorming documentation, 14 days					

Overflow Tasks

ID	Name	Start	Finish
20	Advanced Requirements gathering (Based on teacher's notes)	Mon 3/23/26	Wed 4/8/26

April 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
	Brainstorming documentation, 14 days					
5	6	7	8	9	10	11
Brainstorming documentation, 14 days						
					Online group m	
12	13	14	15	16	17	18
Brainstorming documentatio			Git Lab initialization, 3 days			
	Make Meeting			Make Project standard, 7 days		
19	20	21	22	23	24	25
	Create Repositc	Connect local fi	Add members t t WBS, 2 days			Feasibility Analy
Make Project st						Make team cha
			Risk Analysis of	Make Meeting		
26	27	28	29	30		
	Technical Analy					
	Organizational					
	Economical ana					

Overflow Tasks

ID	Name	Start	Finish
20	Advanced Requirements gathering (Based on teacher's notes)	Mon 3/23/26	Wed 4/8/26
26	Problem analysis & Root cause analysis	Thu 4/9/26	Thu 4/9/26
27	Business process analysis	Thu 4/9/26	Thu 4/9/26
24	Analyse previous projects by students	Wed 4/22/26	Wed 4/22/26
21	Make a Gantt chart for the team	Fri 4/24/26	Wed 5/13/26
28	Informal benchmarking	Wed 4/22/26	Wed 4/22/26
29	Online group meeting session 3	Wed 4/22/26	Wed 4/22/26
25	Network diagram implementation	Fri 4/24/26	Wed 5/13/26
31	Outcome Analysis	Sat 4/25/26	Sat 4/25/26

May 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Overflow Tasks

ID	Name	Start	Finish
21	Make a Gantt chart for the team	Fri 4/24/26	Wed 5/13/26
25	Network diagram implementation	Fri 4/24/26	Wed 5/13/26
23	Make System request	Fri 5/29/26	Fri 5/29/26