

Project WBS

Task Number	Task Name	Address in Teacher's notes	Duration (in weeks)	Dependency	Status
1	Online group meeting session 1		1/7		Complete
2	Meeting session 1 documentation		1	1	Complete
3	Project Exercise one		1/7	2	Complete
4	System name determination		4		Complete
5	Requirements gathering (very simple version)		4		Complete
6	Feasibility Analysis	CH02 P07	2	7	In progress
7	Brainstorming documentation	NA	2	2	In progress
8	Make Project WBS		1/7		Complete
9	Git Lab initialization		3/7	4	Complete
9.1	Create Repository		3/7		Complete
9.2	Connect local folders to repository		3/7	9.1	Complete
9.3	Add members to the repository		3/7	9.2	Complete
10	Make Project standard	CH02 P85			In progress
11	Make team charter	CH02 P82			Open
12	Advanced Requirements gathering (Based on teacher's notes)	CH03 P6		5	In progress
13	Make a Gantt chart for the team	CH02 P26			Open
14	Risk Analysis of the project	CH02 P63			Open
15	Make System request	CH02 P6		3	Open
15	Analyse previous projects				Open
16	Network diagram implementation	CH02 P24		8	In Progress

راهنما:

1) Resource address

CH01 P12 : Chapter 1 page 12 of Teacher's PDFs.

-

2) NA: Not Available